

## Amendment to Project Agreement

**Project Sponsor:** Aberdeen City of  
**Project Title:** Fry Creek Restoration and Flood Reduction Design

**Project Number:** 16-2030 P  
**Amendment Number:** 7

### Amendment Type:

Time Extension

### Amendment Description:

Pursuant to a request from Aberdeen City of the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 05/04/2016 to 06/30/2021 is extended to allow the contracting party until 06/30/2023 to complete the project.


### Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

### State Of Washington Recreation and Conservation Office

BY:

For

  
Scott Robinson (Jun 22, 2021 11:04 PDT)  
Megan Duffy

**TITLE:** Director

**DATE:** Jun 22, 2021

Pre-approved as to form:

By:

/S/

Assistant Attorney General

# 16-2030 Amendment #7 - Time Extension

Final Audit Report

2021-06-22

Created:	2021-06-22
By:	Kendall Barrameda (kendall.barrameda@rco.wa.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAAsDCD9_rk_c0xTlySycDHFgjpLxvb9kgE

## "16-2030 Amendment #7 - Time Extension" History

-  Document created by Kendall Barrameda (kendall.barrameda@rco.wa.gov)  
2021-06-22 - 5:58:13 PM GMT- IP address: 198.238.202.135
-  Document emailed to Scott Robinson (scott.robinson@rco.wa.gov) for signature  
2021-06-22 - 6:01:06 PM GMT
-  Email viewed by Scott Robinson (scott.robinson@rco.wa.gov)  
2021-06-22 - 6:04:27 PM GMT- IP address: 104.47.64.254
-  Document e-signed by Scott Robinson (scott.robinson@rco.wa.gov)  
Signature Date: 2021-06-22 - 6:04:33 PM GMT - Time Source: server- IP address: 198.238.202.135
-  Agreement completed.  
2021-06-22 - 6:04:33 PM GMT