

NOTE: "Complete" means (1) functionally complete or functionally & administratively complete, and (2) provides current flood hazard reduction benefit.

ID	Project	2015				2016				2017				2018				2019
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
1	Aberdeen -- Southside Levee				\$ 37,463													
2	Bucoda -- Flood Openings (CleanSpace)	\$ 96,557												<-- 1-17-2018				
3	Bucoda -- Flood Openings (McCann)	\$ 255																
4	Chehalis-Centralia Airport Pump				\$ 1,146,000													
5	Cosmopolis -- Mill Creek				\$ 3,632,000													
6	Elma -- WWTP Outfall Stabilization								\$ 367,900									
7	GHC -- Wishkah Road Flood Levee					\$ 5,700,000												
8	Hoquiam -- Raymer Street Pump Station								\$ 1,300,000									
9	Lewis County -- Airport Road Structure Demolition															\$ 129,000		
10	Lewis County (Flood Authority) -- Replace NWS Gages															\$ 61,595		
11	Lewis County (Flood Authority) -- Replace Transmitters (Ver 2.0)															\$ 22,245		
12	Lewis County CD -- Boistfort Valley Water					\$ 307,350												
13	Montesano -- West McBryde Culvert Replacement								\$ 107,045									
14	Thurston County -- Home Elevations Pilot									\$ 294,700								
15	WCC -- Farm Pads & Evacuation Routes				\$ 378,690													
16	Centralia -- China Creek				\$ 203,000													
17	Lewis County (Flood Authority) -- USGS Gage Datums												\$ 17,100					
18	Thurston CD -- Innovative Farm Pads									\$ 15,000								
19	Aberdeen -- North Shore Levee					\$ 988,000												
20	Bucoda -- Main Street Regrade (BNSF ROW Evacuation Route)				\$ 118,117													
21	Chehalis -- Dillenbaugh Creek Study							\$ 109,000										
22	Chehalis -- Flood Hazard Reduction Master Plan and Storage														\$ 25,000			
23	Chehalis -- WWTP Demo									\$ 12,479								
24	GHC -- Wishkah Road Flood Study					\$ 360,147												
25	Lewis County (Flood Authority) -- Gages Inventory									\$ 97,810								
26	Montesano -- WWTP Protection Study				\$ 180,968													
27	Napavine -- Kirkland Road Study				\$ 40,000													
28	Oakville -- Flood Relief Study						\$ 50,150											
29	WCSSF -- Habitat Work Schedule Pilot Project									\$ 85,000								
30	WDFW -- Lower Satsop Design				\$ 134,949													
31	WDFW -- Lower Satsop Relic Channel				\$ 10													
32	Aberdeen -- Fry Creek Restoration						\$ 420,000											
33	Grays Harbor CD -- LiDAR Coordination												\$ -					