

I. ACTIVE PROJECTS						
	Project	Financial	Start	Obligated	Spent	
1	<a href="#">Aberdeen -- Fry Creek Restoration</a>	<a href="#">16-2030</a>	5/11/2016	\$ 500,000	\$ -	0%
2	<a href="#">Aberdeen -- North Shore Levee</a>	<a href="#">15-1527</a>	2/23/2016	\$ 988,000	\$ 377,598	38%
3	<a href="#">Aberdeen -- Southside Levee</a>	<a href="#">15-1551</a>	11/12/2015	\$ 37,463	\$ 14,277	38%
4	<a href="#">Bucoda -- Flood Openings (CleanSpace)</a>	<a href="#">15-1030</a>	2/24/2015	\$ 96,557	\$ 96,557	100%
5	<a href="#">Bucoda -- Flood Openings (McCann)</a>	<a href="#">15-1031</a>	2/20/2015	\$ 255	\$ 255	100%
6	<a href="#">Bucoda -- Main Street Regrade</a>	<a href="#">15-1525</a>	9/25/2015	\$ 122,818	\$ 108,895	89%
7	<a href="#">Centralia -- China Creek</a>	<a href="#">15-1524</a>	11/3/2015	\$ 1,100,000	\$ 68,911	6%
8	<a href="#">Chehalis -- Dillenbaugh Creek Study</a>	<a href="#">16-2031</a>	5/20/2016	\$ 110,000	\$ 109,000	99%
9	<a href="#">Chehalis-Centralia Airport Pump</a>	<a href="#">15-1523</a>	10/6/2015	\$ 1,146,000	\$ 238,003	21%
10	<a href="#">Chehalis -- WWTP Demo</a>	<a href="#">16-2727</a>	11/3/2016	\$ 12,500	\$ -	0%
11	<a href="#">Cosmopolis -- Mill Creek</a>	<a href="#">15-1510</a>	9/18/2015	\$ 3,432,000	\$ 811,869	24%
12	<a href="#">Elma -- WWTP Outfall Stabilization</a>	<a href="#">15-1516</a>	9/25/2015	\$ 367,900	\$ 46,067	13%
13	<a href="#">GHC -- Wishkah Road Flood Levee</a>	<a href="#">16-1187</a>	3/3/2016	\$ 5,900,000	\$ 444,584	8%
14	<a href="#">GHC -- Wishkah Road Flood Study</a>	<a href="#">15-1596</a>	3/1/2016	\$ 500,000	\$ 186,998	37%
15	Grays Harbor CD -- LiDAR Coordination/Clearinghouse	<a href="#">17-1077</a>	3/17/2016	\$ 4,800	\$ -	0%
16	<a href="#">Hoquiam -- Raymer Street Pump Station</a>	<a href="#">16-2705</a>	10/27/2016	\$ 1,300,000	\$ 194,065	15%
17	Lewis County -- Airport Road Structure Demolition	<a href="#">17-1164</a>	5/12/2017	\$ 98,811	\$ -	0%
18	Lewis County (Flood Authority) -- Gages Inventory	<a href="#">15-1475</a>	2/6/2017	\$ 97,810	\$ -	0%
19	Lewis County (Flood Authority) -- Replace NWS Gages	<a href="#">15-1475</a>	5/16/2017	\$ 61,595	\$ -	0%
20	<a href="#">Lewis County CD -- Boistfort Valley Water</a>	<a href="#">15-1526</a>	3/28/2016	\$ 332,350	\$ 184,719	56%
21	<a href="#">Montesano -- West McBryde Culvert Replacement</a>	<a href="#">16-2750</a>	10/31/2016	\$ 135,000	\$ -	0%
22	<a href="#">Montesano -- WWTP Protection Study</a>	<a href="#">15-1529</a>	9/2/2015	\$ 63,252	\$ 21,542	34%
23	<a href="#">Napavine -- Kirkland Road Study</a>	<a href="#">15-1530</a>	11/18/2016	\$ 40,000	\$ 19,238	48%
24	<a href="#">Oakville -- Flood Relief Study</a>	<a href="#">16-2032</a>	5/5/2016	\$ 55,000	\$ 37,580	68%
25	Thurston County -- Home Elevations Pilot	<a href="#">17-1010</a>	2/16/2017	\$ 300,000	\$ -	0%
26	<a href="#">Thurston County CD -- Innovative Farm Pads</a>	<a href="#">16-2805</a>	11/21/2016	\$ 465,000	\$ -	0%
27	<a href="#">WCSSF -- Habitat Work Schedule Pilot Project</a>	<a href="#">16-2787</a>	11/4/2016	\$ 85,000	\$ 45,000	53%
28	<a href="#">WCC -- Farm Pads &amp; Evacuation Routes</a>	<a href="#">15-1509</a>	11/25/2015	\$ 500,000	\$ -	0%
29	<a href="#">WDFW -- Lower Satsop Design</a>	<a href="#">15-1459</a>	11/9/2015	\$ 134,949	\$ 134,949	100%
30	<a href="#">WDFW -- Lower Satsop Relic Channel</a>	<a href="#">16-2182</a>	11/9/2015	\$ 100,000	\$ -	0%
				<b>\$ 18,087,060</b>	<b>\$ 3,140,107</b>	<b>17%</b>