



July 20, 2022

TO: Flood Authority Members
FROM: Scott Boettcher, Staff
SUBJECT: Port of Chehalis Proposed Revised Scope of Work

The following will be discussed at tomorrow's Flood Authority meeting. Please feel free to contact me with questions (360/480-6600, scottb@sbgh-partners.com).

1. Background

- Flood Authority discussed a [proposal](#) (5/19/2022 meeting) to re-scope LCFD#1 (Port of Chehalis) "Chehalis Industrial Park Flood Conveyance/Flood Evacuation" project in favor of a larger "Regionalized Floodwater Management Approach" project.
- Rationale for re-scoping was:
 - initial hydraulic modelling showed a cost-effective solution to convey and evacuate flood water off of LCFD#1 properties did not exist.
 - sufficient funding remained (\$353,636) to implement a revised scope.
- Flood Authority asked for a clearer revised scope of work for next Flood Authority meeting.

2. Proposed Revised Scope of Work.

Scope of Work →	Use remaining funds (\$353,636) to develop a structured, sequenced implementation plan to address Chehalis Industrial Park flooding (6 – 9 mos.). <ul style="list-style-type: none">✓ Establish partners (Port of Chehalis, LCFCD#1, WSDOT, Lewis County, City of Chehalis, Chehalis Tribe), engage community.✓ Create shared vision, implementation actions.✓ Address current, future precipitation.✓ Address maintenance (in addition to capital projects).✓ Consider multiple values (flood, recreation, geographic, cultural, etc.)
Support →	<ul style="list-style-type: none">• OCB Chehalis Basin Site Tour (4/25/2022)• LCFD#1 Commissioners briefing (6/02/2022)• Lewis County Public Works, Administration briefing (7/18/2022)
Analogous →	<ul style="list-style-type: none">• Satsop Investment Plan (February 2019)• Timberworks (December 2016)

3. Flood Authority Decision

Does the Flood Authority support proposed revised scope of work as described?