

Potential Timeframe/Action Items to Address Chehalis Basin Flood Issues July, 2011 **DRAFT**

Calendar Year 2011

Time Period	Key Dates/ Events	Action Items	By Whom (Assumes Flood Authority unless otherwise noted)
<p align="center">July (Chehalis)</p>	<p>New state fiscal year Transition</p>	<p>Flood Authority</p> <p><u>AM work session</u></p> <ul style="list-style-type: none"> - Update on Fisheries Study to date - Review draft SOW for fisheries enhancement - Discuss SOW for H&H study <p><u>PM business meeting</u></p> <ul style="list-style-type: none"> - Approve scope for Fisheries Enhancement - Early Warning System Extension, implementation - Discuss/approve SOW for H&H study - Discuss committees/assignments - Discuss staffing - Approve preliminary work plan for FY 2011-12 - Fiscal agent agreements - Mtg. location: Lewis County courthouse <ul style="list-style-type: none"> • State: <ul style="list-style-type: none"> - Agreements w/ Lewis County as fiscal agent - Agreements w/ state agencies re: work load 	<ul style="list-style-type: none"> • OFM
<p align="center">August (Rochester)</p>	<p>Moving Forward</p>	<ul style="list-style-type: none"> • Flood Authority <ul style="list-style-type: none"> - Project sub-committees review project opportunities (downstream, upstream); begin to define need for additional study work - Outreach sub-committee meet, discuss challenges and opportunities, goals - Committee reports to FA - Meeting location: Rochester 	
<p align="center">September (Montesano)</p>	<p>End of federal fiscal year</p>	<ul style="list-style-type: none"> • Fisheries Subcommittee to meet (?) • Coordinate efforts on Flood Season awareness 	

Potential Timeframe/Action Items to Address Chehalis Basin Flood Issues July, 2011 **DRAFT**

		<ul style="list-style-type: none"> • FA meeting- Grays Harbor/Montesano (?) 	
October (Chehalis)		<ul style="list-style-type: none"> • Flood Season Awareness week (basinwide?) 	
November (Rochester)	PNW flood season begins (FEMA)	<ul style="list-style-type: none"> • Fisheries Subcommittee to meet, review findings • Discuss benefit/cost information update 	
December (Montesano)	Dec. 25- Fisheries Study	<ul style="list-style-type: none"> • Anchor QEA Fisheries Study due • Workshop on Fishery Study results 	

DRAFT

Calendar Year 2012

Time Period	Key Dates/ Events	Action Items	By Whom
January (Chehalis)		<ul style="list-style-type: none"> H&H modeling for lower basin complete 	<ul style="list-style-type: none"> Corps & FA (coordinated effort)
February (Rochester)		<ul style="list-style-type: none"> Begin updating benefit/cost information on upriver retention Other studies as needed 	
March (Montesano)			
April (Chehalis)		Finalize various studies	
May (Rochester)		OFM draft report	
June (Montesano)		Briefing on preliminary OFM report findings	
July (Chehalis)		Final OFM report due to Legislature, Governor	

Monthly Tasks for the Flood Authority

- Executive Committee meeting- 1st week of the month (dates TBD)
- Meeting materials compiled by 2nd Wednesday of the month
- Agendas/meeting materials circulated by 2nd Thursday of the month
- 3rd Thursday of the month

On-Going Tasks:

- Consultation with affected tribes (Chehalis, Quinault)
- Coordination with Governor’s office
- Coordination with state, federal agencies
- Coordination with state legislators as needed
- Education/outreach