



## SAM Quarter 2 October-December 2022 Report

**Project Title: Stormwater Particle Size Distribution and Implications for BMP Effectiveness**

Contract Agreement Number: C2200195  
Organization: WA DNR  
Project Manager: Erika Shaffer  
Project Timeline: May 15, 2022, to November 1, 2023  
Date this Form Completed: 5/08/2023

Brief Description of Achievements for Oct. 01-Dec. 31 2022

**Task 1: Project Administration and Management**

Percent of Task Completed: 70%  
Deliverable: 1.3 2<sup>nd</sup> Status Report  
1.7 TAC meeting 2 Agenda and Minutes

Description of Achievements:

Developed quarterly status report for project - Coordinated and managed the project team in the successful completion of tasks defined in the scope of work - Prepared for and attended project checkin meetings with DNR - Prepared for and attended TAC meeting #1

**Task 2: Literature Search and Synthesis of Literature**

Percent of Task Completed: 85%  
Deliverable(s): 2.2 List of Data Sources  
Description of Achievements:

Completed developing list of data sources. (D2.2) Completed literature search and synthesizing literature for all topics except BMP effectiveness. (D2.1) Continued collecting data and developing summary tables (D2.3)

**Task 3: Summarize, Report, and Communicate Findings**

Percent of Task Completed: 30%  
Deliverable(s): 3.1 Report Outline  
Description of Achievements:

Developed report outline. (D3.1) Continued developing content for white paper. (D3.4) Began evaluating task 2 work and considering how best to apply the information (part of draft flow charts (D3.2)

**Tasks/Milestones not achieved and why:**



**Potential Future Challenges to Performance (time delays, staff changes, etc.):**

It took longer to collect BMP effectiveness data than originally planned which has delayed completion of Deliverables 2.1 and 2.3

**General Comments:**

We believe we are approximately 60% completed with the overall project