



## SAM Quarter 3 January-March 2023 Report

**Project Title: Stormwater Particle Size Distribution and Implications for BMP Effectiveness**

Contract Agreement Number: C2200195  
Organization: WA DNR  
Project Manager: Erika Shaffer  
Project Timeline: May 15, 2022, to November 1, 2023  
Date this Form Completed: 5/08/2023

Brief Description of Achievements for Jan. 01-Mar. 31 2023

**Task 1: Project Administration and Management**

Percent of Task Completed: 95%  
Deliverable: 1.4 3<sup>rd</sup> Status Report  
1.7 TAC meeting 3 Agenda and Minutes

Description of Achievements:

Developed quarterly status report for project - Coordinated and managed the project team in the successful completion of tasks defined in the scope of work - Prepared for and attended project checkin meetings with DNR - Prepared for and attended TAC meeting #3

**Task 2: Literature Search and Synthesis of Literature**

Percent of Task Completed: 85%  
Deliverable(s): 2.3 (Pending TAC review)  
Description of Achievements:


Found additional literature and added to tables/analyses (D2.3)

**Task 3: Summarize, Report, and Communicate Findings**

Percent of Task Completed: 60%  
Deliverable(s): 3.2 (Pending TAC Review)  
Description of Achievements:

Continued developing content for white paper. (D3.4) Developed draft flow chart (D3.2)

**Tasks/Milestones not achieved and why:**



**Potential Future Challenges to Performance (time delays, staff changes, etc.):**

Running behind with Task 2 because we found more data that was added to the data sets. We will still hit the project end due date of June 15, 2023

**General Comments:**

We believe we are approximately 80% completed with the overall project