DRAFT Timeline 03-31-2020

90.92.050 - Task	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20	Dec-20	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21
2a - Performance and financial audit																									
Information Gathering and Interviews																									
Develop Preliminary Results																									
Develop Draft Report																									
Develop Formal Response Draft (w/comments)																									
Develop and Publish Final Report with Recommendations																									
2b - Flow Enhancement Study																									
Targeted Feasibility Studies and Data Gap Analyses																									
NEPA/SEPA Integration Strategy																									
SEPA (DS, Scoping Mtgs, comment period)																									
EIS ?																									
Interim Resolution to Protect Bi-State Flows																									
Selection of Preferred Alternative																									
2c - 30 Year Integrated Strategic Plan																									
WWW 2050 Executive Committee Strategic Planning Meetings																									
Develop MOU with WWWMP, Tribe, Others for SEPA																									
Gather foundational knowledge (data and reports)																									
Plan Development																									
Develop PEIS Timeline, Resources, Strategy, RFP finalization																									
Publish Determination of Significance in SEPA Register																									
Initiate Public Scoping Meetings																									
SEPA 60 day comment period																									
Develop and Review Draft PEIS																									
Incorporate Audit Findings																									
Release Draft PEIS																									
Open House and Public Meetings																									
Finalize and Publish PEIS																									
Legislative Outreach																									
New WA Legislation Passes Supporting Integrated Plan and Early Actions																									
Scope Next Phase of Integrated Plan and Actions																									
2d - Joint Legislative Report																									
Discuss and Finalize Scope and Review Process																									
WWWMP and ECY Approve Final Scope																									
Develop First Draft of Legislative Report																									
Review Period for the Draft Report																									
Develop Second Draft of Legislative Report																									
Review Period for Second Draft of Report																									
Final Edits to Legislative Report																									
Submit Report to Gov Relations for Review																									
Submit Report to OFM for Review																									
Submit Report to Legislature																									
2e - OCR Capital Fund Requests																									