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History

• Update to existing CFHMP 
• Last Plan update was in 2009
o 2001 - Update
o 1994 – Original

• How this update is different
o 1994 – 2009 was County wide

• Required by RCW 86.26
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Purpose and Objectives

• What it is
o Working Plan that drives the annual work efforts of the FCZD

• Purpose
o Fulfill requirements under RCW 
o Help the FZCD remain consistent with a Basin wide approach
o Avoid duplication of effort between multiple agencies
o Provide guidance to achieve the goals of the FCZD

• Objectives
o Provide a program for flood alleviation activities and provide 

guidance to evaluate possible actions to remain consistent with 
FCZD goals

o Guidance to Ensure Lewis County eligibility for flood hazard 
reduction funding
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Plan Implementation

• Provide a roadmap to achieve the goals of the FCZD
o Proposed projects and solutions will be evaluated against 

the goals
o Guidance on how to prioritize projects
o Identify funding opportunities
o Guidance on how to monitor progress 

• CRS Credit

• Flood Warning Program Review

5



Plan Content

• Requirements - RCW 86.26
o Determine the need for flood control work
o Consider alternatives for instream flood control work
o Identify and consider potential impacts of instream flood 

control work on the states instream resources
o Identify the rivers floodway
o Minimum requirements of NFIP

• Plan is otherwise individualized to meet unique needs of the 
basin
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Plan Content

1. Project Management 
2. Form Planning Committee

o Stakeholder Committee
o Coordinate with Agencies

3. Review
o Data Collection
o Review of Existing Plans and Programs

4. Risk Assessment
o HAZUS Modeling
o GIS Flood Maps
o Flood Loss Analysis 

5. Public Involvement Strategy
o Survey
o Public Meeting
o Website
o Media Releases
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6. Develop Report and Capital 
Improvement Program

o Establish Goals and Objectives
o Flood Hazard mitigation strategy –

proposed projects and solutions 
o Write text, edit, and format
o Flood Warning Program Review
o CRS Impact Analysis

7. Implementation and Adoption
o Plan Review Crosswalk
o Pre adoption Review Request
o Adoption Support

Scope of Work



Completion Schedule

• Phase 1 
o Completed August 31, 

2019
• Data Collection 
• Data Review
• Establish Goals and Objectives
• Public Involvement Strategy

o Form Stakeholder Committee
o Stakeholder Committee Meetings

• Risk Assessment
o HAZUS modeling
o Flood Loss Analysis
o GIS Maps
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• Phase 2 
o Recommence based on 

Local Project funding 
availability

o Estimated worst case -
completion mid year 2022
• Continued Public Involvement

o Stakeholder Meetings
o Public Meetings
o Media Releases

• Capital Improvement Program
o Flood Hazard Mitigation Strategy –

Proposed Projects and Solutions
• Flood Warning Program Review
• CRS Impact Analysis
• Implementation and Adoption
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