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MEMORANDUM 
Date: March 31, 2020 

To: Chehalis Basin Board 
From: Andrea McNamara Doyle, Director 

Re: Chehalis Basin Strategy 2020 Schedule  
 

Summary  
As discussed at the March Chehalis Basin Board meeting, the timeline for approving Board 
recommendations on the long-term strategy and 2021-23 budget has shifted later into the fall of 2020.  
Based on this revised timeline, the Board asked staff to recommend new dates for a Board workshop 
and public hearing(s) on the long-term strategy. At the April 2 meeting, staff will review the 
recommendations for adding a workshop before the December Board meeting and moving the public 
hearings to mid-November.   

Background 

As a reminder, the high-level schedule below is the Board approved outline for the major topics and 
decision points related to the Assessment through December 2020:  

March 5, 2020 Board approves approach, key assumptions & schedule for Assessment, and 
receives briefing on Draft SEPA EIS 

April 2, 2020 OCB staff recommends approach to develop 2021-23 budget 

May 7, 2020 Board approves approach to 2021-23 budget development 

June 4, 2020 Board receives briefing on Draft SEPA EIS public comments 

July 9, 2020 Board receives briefing on preliminary EDT and economics results 

Sep. 3, 2020 OCB staff presents preliminary info on Draft Assessment findings and conclusions 

Oct 1, 2020 OCB staff present preliminary Draft Assessment and 2021-23 budget 
recommendation 

Dec 3, 2020  Board approves recommendations on long-term strategy and 2021-23 budget 

 

Proposed Board Workshop and Public Hearing Dates 
The recommended options reflect Board members’ stated interests in adding a daylong workshop later 
in the fall, and potentially having two separate workshop dates reserved to assure the Board has 
adequate time to discuss and deliberate before making its decisions on the long-term strategy.  By 
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waiting until November for the workshop, the Board would have the benefit of a briefing on the draft 
NEPA EIS and the differences between the SEPA and NEPA EISs.  This proposal also shifts options for the 
Long-Term Strategy Assessment public hearing(s) into November or December in an effort to avoid 
overlapping with the NEPA EIS public comment period, and so the Board can focus public comment on 
the relationship between all potential elements of the Strategy.   

Proposed Workshop Options:  

1. Option 1: Keep current workshop date 
- Date: September 30, 2020  
- Time: 9:00 a.m. – 4:00 p.m. 

2. Option 2: Add a second workshop 
- Date: November 4 or December 2, 2020 
- Time: 9:00 a.m. – 4:00 p.m. 

3. Workshop Option 3: Hold both workshops 
 
Proposed Long-Term Strategy Assessment Public Hearing(s) options: 

1. Option 1:  
- Date(s): November 17 and 18, 2020 
- Time: 6:00 p.m. -8:00 p.m. 

2. Option 2:  
- Date(s): December 1 and 2, 2020 
- Time: 6:00 p.m. -8:00 p.m.  

 

Conclusion 
At the April 2 meeting, staff will recommend planning for two workshops, on September 30 and 
November 4 or December 2.  Staff will also recommend planning for two public hearings in mid-
November. 
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