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Budget Financial 
Tracking

Agreement Start Sign Study Prelim
Eng/Des

Final
Eng/Des

Permit Const

Aberdeen ‐‐ Fry Creek Restoration  $          500,000   $                     ‐   0% here 16‐2030 5/11/2016 Sign
Aberdeen ‐‐ North Shore Levee  $          988,000   $        275,860 28% here 15‐1527 2/23/2016 Sign
Aberdeen ‐‐ Southside Levee  $              37,463   $           14,277 38% here 15‐1551 11/12/2015 Sign
Bucoda ‐‐ Flood Openings (CleanSpace)  $           109,854   $           52,251 48% here 15‐1030 2/24/2015 n/a 1
Bucoda ‐‐ Flood Openings (McCann)  $                    255   $                     ‐   0% here 15‐1031 2/20/2015 n/a 2
Bucoda ‐‐ Main Street Regrade  $           122,818   $          99,818 81% here 15‐1525 9/25/2015 Sign
Centralia ‐‐ China Creek  $       1,100,000   $                     ‐   0% here 15‐1524 11/3/2015 Sign 3
Chehalis ‐‐ Dillenbaugh Creek Study  $           110,000   $                     ‐   0% here 16‐2031 5/20/2016 Sign
Chehalis‐Centralia Airport Pump  $       1,496,000   $        201,700 13% here 15‐1523 10/6/2015 Sign 3
Chehalis ‐‐ WWTP Demo  $             12,500   $                     ‐   0% here 16‐2727 11/3/2016 [Sign]
Cosmopolis ‐‐ Mill Creek  $       3,432,000   $        227,239  7% here 15‐1510 9/18/2015 Sign 3
Elma ‐‐ WWTP Outfall Stabilization  $           367,900   $           46,067  13% here 15‐1516 9/25/2015 Sign 3
GHC ‐‐ Wishkah Road Flood Levee  $          650,000   $        230,360 35% here 16‐1187 3/3/2016 Sign
GHC ‐‐ Wishkah Road Flood Study  $          500,000   $         135,351 27% here 15‐1596 3/1/2016 Sign
Hoquiam ‐‐ Raymer Street Pump Station  $       1,300,000   $                     ‐   0% here 16‐2705 10/27/2016 [Sign]
Lewis County ‐‐ Gages Inventory  $              97,810   $                     ‐   0% here 16‐**** n/a
Lewis County CD ‐‐ Boistfort Valley Water  $           332,350   $          22,090  7% here 15‐1526 3/28/2016 [Sign]
Montesano ‐‐ West McBryde Culvert 
Replacement

 $           135,000   $                     ‐   0% here 16‐2750 10/31/2016 [Sign]

Montesano ‐‐ WWTP Protection Study  $             66,542   $           21,542 32% here 15‐1529 9/2/2015 Sign
Napavine ‐‐ Kirkland Road Study  $             40,000   $           12,329 31% here 15‐1530 11/18/2016 Sign
Oakville ‐‐ Flood Relief Study  $             55,000   $                     ‐   0% here 16‐2032 5/5/2016 Sign
Thurston County CD ‐‐ Innovative Farm Pads  $          465,000   $                     ‐   0% here 16‐2805 n/a

WCSSF ‐‐ Habitat Work Schedule Pilot 
Project

 $             85,000   $                     ‐   0% here 16‐2787 11/4/2016 n/a

WCC ‐‐ Farm Pads & Evacuation Routes  $          500,000   $                     ‐   0% here 15‐1509 11/25/2015 n/a
WDFW ‐‐ Lower Satsop Relic Channel  $           100,000   $                     ‐   0% here 16‐2182 8/19/2016 [Sign]

 $   12,603,492   $   1,338,882  11% 98% 96% 96% 89%

III.  2015‐17 IMPLEMENTATION
Spent

II.  PREPARATIONI.  FUNDINGPROJECT NAME (and Website)
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Local Projects Information Center ‐‐ >  here
Interactive Map ‐‐>  here
Local Projects Expenditures ‐‐> here
Past/Present Local Projects ‐‐>  here

Key Flood Authority Websites Legend Notes
N/A

Not Started
Underway
Finished Exploring local floodproof jump start (Centralia, Thurston).

1 ‐‐ Installed 6/10 openings.  Last 4 to be installed Nov.
2 ‐‐ Installed 1/1 openings.
3 ‐‐ Confirmed need to carry forward some 2015‐17 funds.
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