
March 13, 2013 
 
Adna Rails to Trails Levee Maintenance 
 
Phase I Construction (Ditch Clearing 4,200 linear feet outside wetland areas):  Construction was 
completed in February 2013. 
 
 

• Phase II Construction (Levee low point (weir) slope protection, Dieckman Road culvert 
replacement, and ditch grading) 

Advertise for Contractor Bids       May 6, 2013  (Lewis County Small Works Roster)  
Open Contractor Bids                      May 21, 2013 
Award Contract                                 June 3,  2013  (Award contingent upon securing DAHP approval) 
Construction Start                            July 15, 2013 – concrete box culvert supplier needs time to 
cast/cure concrete culvert 
Construction Complete                  August 9, 2013 (15 working days) 
 
 

• Project Contact  
Rod Lakey, Asst. County Engineer (rodney.lakey@lewiscountywa.gov) 360-740-2780 
 

• Status Update 
Design proceeding, will need Fill & Grade and Washington Parks right of Entry Permit   
DAHP Excavation permit will be submitted this week (up to 60-day review/approval)       
                                                 

• Issues    
Phase I clearing revealed a blocked trail approach that can be removed to improve drainage east of the 
school.  Additional drainage channel clearing (beyond the 4,200 linear feet already completed) will not 
provide further benefit, as the projected work will pass floodwaters past the Adna community and the 
Adna high school. Beyond this point, water will be allowed to sheet flow across nonresidential low land 
areas and the water level will be influenced by backwater from the Chehalis River.   
 
To satisfy Executive Order 05-05, Lewis County must receive DAHP approval for Phase II work prior to 
contract award.  Phase II work is scheduled to be awarded within the original OFM grant 
timeline.  However, an extension will be necessary to allow the contractor’s supplier enough time to 
fabricate the concrete culvert and complete construction by August 9, 2013.   
 

• Funding                 
Phase I Construction complete.  Phase II construction will start prior to July 1, 2013 but this project will 
require a time extension for the OFM grant. 
 

• Results / Conclusion        
No additional channel clearing is anticipated beyond Phase I limits (from Bunker Creek Road to a point 
4,200 linear feet east). 
 

• Documents         N/A 
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