
 
 

 
 

          January 12, 2026 
 
To:  Chelsea Morris, SAM Coordinator 
 
  Washington State Department of Ecology, Olympia, WA  
 
From:  Chad Hoxeng 
 
  Monitoring and Assessment Manager 
 
Subject: Deliverable D1.11 Semi-annual progress report 
 
 

1. General Information  
 

Contract Agreement Number:  
 

C2000179 
 

Project Title:  
 

Status and Trends Monitoring of Urban Streams in Clark and 
Cowlitz Counties in the Lower Columbia River Region (LCUS) 

Organization:  
 

Clark County Public Works Clean Water Division (CWD) 

CWD Project Manager:  
 

Chad Hoxeng, CWD Monitoring and Assessment Section 
Manager 

Ecology Project Manager:  Chelsea Morris, Stormwater Action Monitoring (SAM) Scientist 

Reporting Period:  
 

2025 Q1 and Q2 (January through June) 

Date Form was Completed:  
 

January 6, 2026 

 
 

2. Task Achievements (This reporting period) 
 

Task 1: Project Management  
 

Percent of Task Completed: 
 

10% this period (50% Cumulative Completed)  
$4,800.00 of budget used ($60,264 of $190,535 of budget used 
total) 

Deliverable: 
 

D1.9: Semi-annual progress report. 2024 Q1/Q2 LCUS Billing 
Submitted. 

Achievements: 
 

The 2024 Q2 and Q3 D1.10: semi-annual progress report with 
target date July 31, 2025, was submitted to and accepted by 
Ecology. The project and budget were managed. Amendment 2 

https://www.clark.wa.gov/public-works


was signed by Ecology and the County on February 14th 2025. 
Field, laboratory, and reporting tasks were coordinated.   

 

Task 2: Station Set Up  
 

Percent of Task Completed: 
 

100% this period (50% Cumulative Completed)  
 $2,264 of budget used ($105,424 of $168,862 budget used total) 

Deliverable: 
 

Deliverables: D2.8: Confirmation email for equipment installation 
at four status monitoring stations was sent to SAM manager. 

Achievements: 
 

D2.8: Confirmation email for equipment installation at four status 
monitoring stations was submitted to and accepted by Ecology. 
Four status sites are installed and collecting continuous data for 
WY2025.   

 
 

Task 3: Continuous Datalogger Operation and Field Data Collection 
 

Percent of Task Completed: 
 

5% (50% Cumulative Completed) 
$18,187 of budget used ($258,461 of $483,934 budget used total) 

Deliverable: 
 

D3.3.4: Email for monitoring completeness WY2024, confirming 
submission of the data collection event (DCE) file for each site 
compiled by the WHM e-forms and all required data and sample 
collection site. 

Achievements: 
 

D3.3.4: Communicated with Ecology WHM staff to update latest e-
forms for new sites. Email for monitoring completeness WY2024, 
confirming submission of the data collection event (DCE) file for 
each site compiled by the WHM e-forms and all required data and 
sample collection was submitted to Ecology. A total of three e-
forms were sent to Ecology.  This deliverable was also met by 
operating and maintaining continuous monitoring equipment and 
performing field data collection per the Ecology-approved LCUS 
QAPP.  

 
 

Task 4: Data Management  
 

Percent of Task Completed: 
 

100% (50% Cumulative Completed) 
$ 18,148 of budget used ($122,558 of $235,967 budget used) 

Deliverable: 
 

D4.1.5: Upload continuous data. All WY2024 data have been 
submitted to EIM and WHM. EIM Coordinator has been hired and 
has checked submitted data. EIM data corrections are being 
addressed and will be resubmitted. 
 

Achievements: 
 

On target to meet deliverable by performing data management 
and submittal per the Ecology-approved QAPP. Bi-monthly data 
will be available upon request moving forward per LCUS Project 
Manager and Ecology. 
 

 
 

 
 
 
 



Task 5: Data Analysis and Annual Reporting  
 

Percent of Task Completed: 
 

50% (45% Cumulative Completed) 
$ 12,814 of budget used ($71,530 of $206,620 budget used) 

Deliverable: 
 

D5.7 Annual report (WY2024 Draft. 

Achievements: 
 

On Target for final WY2024 Annual report. 

 
 

3. Challenges and Issues  
 
In 2025, multiple staff were working out of class and staff was stretched thin to perform the work. At 
the same time, we hired two employees who required training. 
 

4. General Comments 
 

Project is on task to meet IAA deliverables. 
 

 



 
 

 
 

          February 25, 2026 
 
To:  Chelsea Morris, SAM Coordinator 
 
  Washington State Department of Ecology, Olympia, WA  
 
From:  James Morrill 
 
  Monitoring and Assessment Manager 
 
Subject: Deliverable D1.12 Semi-annual progress report 
 
 

1. General Information  
 

Contract Agreement Number:  
 

C2000179 
 

Project Title:  
 

Status and Trends Monitoring of Urban Streams in Clark and 
Cowlitz Counties in the Lower Columbia River Region (LCUS) 

Organization:  
 

Clark County Public Works Clean Water Division (CWD) 

CWD Project Manager:  
 

Chad Hoxeng, CWD Monitoring and Assessment Manager 

Ecology Project Manager:  Chelsea Morris, Stormwater Action Monitoring (SAM) Scientist 

Reporting Period:  
 

2025 Q3 and Q4 (July through December) 

Date Form was Completed:  
 

February 25, 2026 

 
 

2. Task Achievements (This reporting period) 
 

Task 1: Project Management  
 

Percent of Task Completed: 
 

10% this period (58% Cumulative Completed)  
$5,704.00 of budget used ($65,968 of $190,535 of budget used 
total) 

Deliverable: 
 

D1.11: Semi-annual progress report. Also Q3/Q4 2025 billing sent 
to Ecology. 

Achievements: 
 

The 2025 Q1 and Q2 D1.11: semi-annual progress report with 
target date July 31, 2025, was submitted to and accepted by 
Ecology. Q3 and Q4 billing submitted and approved by Ecology. 

https://www.clark.wa.gov/public-works


The project and budget were managed. Field, laboratory, and 
reporting tasks were coordinated.   

 

Task 2: Station Set Up  
 

Percent of Task Completed: 
 

100% this period (67% Cumulative Completed)  
 $2,305 of budget used ($107,729 of $168,862 budget used total) 

Deliverable: 
 

Deliverables: D2.9: Confirmation email for equipment installation 
at four status monitoring stations was sent to SAM manager. 

Achievements: 
 

D2.9: Confirmation email for equipment installation at four status 
monitoring stations was submitted to and accepted by Ecology. 
Four status sites are installed and collecting continuous data for 
WY2026.   

 
 

Task 3: Continuous Datalogger Operation and Field Data Collection 
 

Percent of Task Completed: 
 

5% (57% Cumulative Completed) 
$65,126 of budget used ($323,587 of $483,934 budget used total) 

Deliverable: 
 

D3.3.5: Email for monitoring completeness WY2025, confirming 
submission of the data collection event (DCE) file for each site 
compiled by the WHM e-forms and all required data and sample 
collection site. 

Achievements: 
 

D3.3.5: Communicated with Ecology WHM staff to update latest e-
forms for new sites. Email for monitoring completeness WY2025, 
confirming submission of the data collection event (DCE) file for 
each site compiled by the WHM e-forms and all required data and 
sample collection was submitted to Ecology. A total of three e-
forms were sent to Ecology.  This deliverable was also met by 
operating and maintaining continuous monitoring equipment and 
performing field data collection per the Ecology-approved LCUS 
QAPP.  

 
 

Task 4: Data Management  
 

Percent of Task Completed: 
 

100% (57% Cumulative Completed) 
$ 17,501 of budget used ($140,059 of $235,967 budget used) 

Deliverable: 
 

D4.1.5: Upload continuous data. All WY2024 data have been 
submitted to EIM and WHM. EIM Coordinator has been hired and 
has checked submitted data. EIM data corrections are being 
addressed and will be resubmitted. 
 

Achievements: 
 

On target to meet deliverable by performing data management 
and submittal per the Ecology-approved QAPP. Bi-monthly data 
will be available upon request moving forward per LCUS Project 
Manager and Ecology. 
 

 
 

 
 
 
 



Task 5: Data Analysis and Annual Reporting  
 

Percent of Task Completed: 
 

10% (56% Cumulative Completed) 
$ 3,941 of budget used ($75,471 of $206,620 budget used) 

Deliverable: 
 

D5.10 Annual report (Final Annual Report) 

Achievements: 
 

On Target for final WY2025 Annual report. 

 
 

3. Challenges and Issues  
 
In 2025, multiple staff were working out of class and staff was stretched thin to perform the work. To 
alleviate this, the monitoring section has hired three new staff members.  
 

4. General Comments 
 

Project is on task to meet IAA deliverables. 
 

 



 
 

 
 

          July 30, 2026 
 
To:  Chelsea Morris, SAM Coordinator 
 
  Washington State Department of Ecology, Olympia, WA  
 
From:  James Morrill 
 
  Natural Resource Specialist II, Clark County Public Works, Vancouver, WA 
 
Subject: Deliverable D1.13 Semi-annual progress report 
 
 

1. General Information  
 

Contract Agreement Number:  
 

C2000179 
 

Project Title:  
 

Status and Trends Monitoring of Urban Streams in Clark and 
Cowlitz Counties in the Lower Columbia River Region (LCUS) 

Organization:  
 

Clark County Public Works Clean Water Division (CWD) 

CWD Project Manager:  
 

Chad Hoxeng, CWD Monitoring and Assessment Manager 

Ecology Project Manager:  Chelsea Morris, Stormwater Action Monitoring (SAM) Scientist 

Reporting Period:  
 

2026 Q1 and Q2 (January through June) 

Date Form was Completed:  July 27, 2026 

 
2. Task Achievements (This reporting period) 

 

Task 1: Project Management  
 

Percent of Task Completed: 
 

3% this period (61% Cumulative Completed)  
$4321.63 of budget used ($70,289 of $190,535 of budget used 
total) 

Deliverable: 
 

D1.12: Semi-annual progress report. 2025 Q3/Q4 billing sent to 
Ecology. 

Achievements: 
 

The 2025 Q3 and Q4 D1.12: semi-annual progress report with 
target date January 31, 2026, was submitted to and accepted by 
Ecology. 2026 Q1 and Q2 billing submitted to Ecology. The 
project and budget were managed. Field, laboratory, and reporting 
tasks were coordinated.   

https://www.clark.wa.gov/public-works


 

Task 2: Station Set Up  
 

Percent of Task Completed: 
 

0% this period (67% Cumulative Completed)  
 $481.62 of budget used ($108,211 of $168,862 budget used 
total) 

Deliverable: 
 

Deliverables: D2.9: Confirmation email for equipment installation 
at four status monitoring stations was sent to SAM manager. 

Achievements: 
 

D2.9: Confirmation email for equipment installation at three status 
monitoring stations was submitted to and accepted by Ecology. 
Three status sites are installed and collecting continuous data for 
WY2026. This deliverable was also met by operating and 
maintaining continuous monitoring equipment and performing field 
data collection per the Ecology-approved LCUS QAPP.  

 
 

Task 3: Continuous Datalogger Operation and Field Data Collection 
 

Percent of Task Completed: 
 

6% (66% Cumulative Completed) 
$15,844.90 of budget used ($339,432 of $483,934 budget used 
total) 

Deliverable: 
 

D3.3.5: Email for monitoring completeness WY2025, confirming 
submission of the data collection event (DCE) file for each site 
compiled by the WHM e-forms and all required data and sample 
collection site. 

Achievements: 
 

D3.3.5: Communicated with Ecology WHM staff to update latest e-
forms for new sites. Email for monitoring completeness WY2025, 
confirming submission of the data collection event (DCE) file for 
each site compiled by the WHM e-forms and all required data and 
sample collection was submitted to Ecology. A total of four e-
forms were sent to Ecology. This deliverable was also met by 
operating and maintaining continuous monitoring equipment and 
performing field data collection per the Ecology-approved LCUS 
QAPP. Four staff attended Ecology’s virtual e-forms update 
meeting on May 19, 2026, and an in-person WHM training in 
Olympia, Washington, on May 27, 2026. 

 
 

Task 4: Data Management  
 

Percent of Task Completed: 
 

20% (76% Cumulative Completed) 
$ 17,501 of budget used ($148,236 of $235,967 budget used) 

Deliverable: 
 

D4.1.5: Upload continuous data. Extended water quality and 
sediment WY2025 data have been submitted to EIM and WHM. 
EIM Coordinator has checked submitted data. EIM data 
corrections were addressed and resubmitted. 
 

Achievements: 
 

D4.1.5: Completed data management and submitted per the 
Ecology-approved QAPP. Bi-monthly data will be available upon 
request moving forward per LCUS Project Manager and Ecology. 
 

 
 

 
 



 
 
 
Task 5: Data Analysis and Annual Reporting  
 

Percent of Task Completed: 
 

12% (68% Cumulative Completed) 
$ 5,053 of budget used ($80,525 of $206,620 budget used) 

Deliverable: 
 

D5.10 Annual report (Final Annual Report) 

Achievements: 
 

On Target for final WY2025 Annual report. Completed D5.8: 
Present to Stormwater Workgroup on May 13, 2026. 

 
 

3. Challenges and Issues  
 
One staff member was hired in March 2026 and is being trained in data logger operation and field 
sampling. One staff member retired and another was injured before the summer field season, 
leaving the field team two staff members short. As a result, WHM, extended water quality and 
sediment monitoring, and B-IBI sampling are being conducted by two trained staff members with one 
additional staff member in training. The WY2025 Tenny Creek (TEN055) B-IBI sample were rejected 
by the laboratory due to breakdown of organics (too many fines and filamentous algae). SOPs were 
reviewed with field staff to ensure proper sample collection for WY2026. TEN055 will be sampled for 
B-IBI in WY2026. 
 
The third-party laboratory analyzing extended water quality and sediment samples began 
subcontracting total solids (SM 2540) and chlorophyll-a (SM 10200 H) analyses during internal 
laboratory enhancements. Meeting chlorophyll-a holding times requires a two-hour round-trip sample 
delivery to the laboratory for shipment, further reducing limited staff capacity for WHM and B-IBI field 
activities. 
 

4. General Comments 
 

Project is on task to meet IAA deliverables.  
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