
Water Balance
•	Supply
•	Demand
•	Modeling
•	Proposed Solutions
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•	Federal Entity Identified
•	Development of Financial 

Strategy & Framework
•	Bi-state Water 

Management Framework
•	Contracting Framework
•	Preferred Alternative 

Appraisal Study

•	Owner/Operator
•	Deliver Water From New 

Facilities
•	Operations & 

Maintenance
•	Adaptive Management
•	Monitor Instream Flow 

Benefits

Congressional Action

Congressional Action

Approximately 2-5 yrs Approximately 5-10 yrs

Walla Walla Water 2050 Draft
Large Infrastructure Project Implementation

Rev. 04.22.25-2

•	Feasibility  Study
•	Confirm Financial 

Strategy
•	Contracts or Intent
•	Commitment by Water 

Users
•	Appropriations

Preferred Alternative 

If Feasible
•	Construction  Appropriations
•	Grants/Loans
•	Construction of Large 

Infrastructure Project
•	Phase I - Instream
•	Phase II Optional - 

Groundwater &  other 
water users 

Final Report Due 
Fall 2026

USBR Basin Study WWW2050 Programmatic 
EIS

Implementation of 
Preferred Alternative, Part I

•	Draft Federal (USBR?) 
Authorization Legislation 
& Appraisal Studies

•	Early Federal Budget 
Request

Implementation of 
Preferred Alternative, Part II Construction Phase Goal Achieved 

Federal Partner Strategy

USGS
Study

Bi-State
Flow
Study

Integrated Water 
Resource Actions
•	Fish Passage
•	Floodplain
•	Habitat 
•	 Instream Water Supply
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