
Town of Yacolt: Updated Project Schedule for Facility Plan (8/12/11)

1.1 Data Compilation/Review (Completed)

1.2 Population, Flow, Loading

1.3 WW Treatment & Disposal/Reuse

1.4 Future Collection System Evaluation

1.5 Implementation & Financing

1.6 Draft Facilities Plan
Submit

1.7 Project Management & QC Review

1.8 General Project Meetings (TBD)

DECEMBER JANUARY 2012 FEBRUARYPhase 1: GSP/Facility Plan Development MARCH

Reevaluate

OCTOBER NOVEMBERJULY 2011 AUGUST SEPTEMBER

Phase 2: Effluent Discharge Fieldwork

2.1 Prepare Sampling Program

Well Plan, Infiltration Trenches

2.2 Assist Town with Sampling & Monitoring

2.3 Hydrology/Groundwater Impacts
Summarize

Phase 3: Regulatory Approval & Adoption

3.1
Ecology & Health Department Coordination & 

Final Meeting

Lacey Meeting

3.2 Incorporate DOE and Health Comments

3.3 Environmental Review

3.4 Final Facilities Plan Development

3.5 Council Adoption

Drill

Ecology Comments

SEPA CL

Phase 4: Programmatic Tasks

4.1 External Stakeholder Meetings (TBD)

4.2 Public Outreach

4.3 Land Acquisition Support

4.4 Financial Evaluation

S. Pigott

4.5 Project Financing Support

Check-In Meetings

Milestones

LEGEND


