






# "2021-23 Local Projects Solicitation Process, Schedule"

## PROPOSED



# “2021-23 Local Projects Solicitation Process, Schedule”

## PROPOSED

			<b>2021-23 Local Projects Solicitation</b>
4/2/2020	Update → Introduce 2021-23 Process.		
4/16/2020		Decision → Finalize DRAFT 2021-23 Solicitation Package.	
5/7/2020	Decision → Move forward with 2021-23 Process.		
5/14/2020			Issue 2021-23 Local Projects Solicitation.
7/9/2020			Local Project Proposals Due.
7/16/2020		Update → 2021-23 Local Project Proposals Received and Future Local Project Needs (Beyond 2021-23).	
8/06/2020	Update → 2021-23 Local Project Proposals Received and Future Local Project Needs (Beyond 2021-23).		
9/17/2020		Decision → Approve 2021-23 Funding Recommendation to CBB (Ranked, Prioritized).	
12/3/2020	Decision → Approve 2021-23 Funding Recommendation to Governor (Ranked, Prioritized).		