

Amendment to Project Agreement

Project Sponsor: City of Aberdeen
Project Title: Fry Creek Restoration - 30% Design

Project Number: 16-2030 P
Amendment Number: 2

Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from City of Aberdeen the Project Agreement identified above is amended to extend the end date of this agreement.

The project period of 05/04/2016 to 06/30/2017 is extended to allow the contracting party until 06/30/2018 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

BY:


Kaleen Cottingham

TITLE: Director

DATE:



Pre-approved as to form:

By:

_____/S/_____
Assistant Attorney General

Amendment Special Conditions

Project Sponsor: City of Aberdeen

Project Number: 16-2030 P

Project Title: Fry Creek Restoration - 30% Design

Amendment Number: 2

Special Conditions

None

Amendment Milestone Report

Project Number: 16-2030 P
Project Name: Fry Creek Restoration - 30% Design
Sponsor: Aberdeen City of

Amendment Number: 2

X	!	Milestone	Target Date	Comments/Description
X		Project Start	05/04/2016	
X		Special Conditions Met	08/30/2016	hydraulic/hydrologic analysis complete
X	!	Progress Report Due	05/23/2017	
X	!	Annual Project Billing Due	05/23/2017	
		Preliminary Design to RCO	12/01/2017	Design, cost estimate, and acquisition plan
	!	Progress Report Due	12/15/2017	
	!	Annual Project Billing Due	06/30/2018	
	!	Agreement End Date	06/30/2018	
		Final Billing Due	07/16/2018	
		Final Report Due	08/31/2018	

X = Milestone Complete

! = Critical Milestone

Natural Resources Building
1111 Washington St SE
Olympia WA 98501

PO Box 40917
Olympia WA 98504-0917



STATE OF WASHINGTON

RECREATION AND CONSERVATION OFFICE

(360) 902-3000
TTY (360) 902-1996
Fax: (360) 902-3026

E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

June 6, 2017

Kris Koski
City of Aberdeen
200 E Market St.
Aberdeen, WA 98520

RE: Fry Creek Restoration - 30% Design, RCO #16-2030P
Amendment #: 2

Dear Mr. Koski:

Staff has received your time extension request for the above-referenced project. Based on a review of Project Agreement milestones and circumstances you have described in your correspondence, your request is approved.

Attached are an original Project Agreement amendment and revised Milestone Report for your records. No signature is required on your part; this amendment is fully executed. If you have any questions, please call Alice Rubin at (360) 902-2635 or send an e-mail to alice.rubin@rco.wa.gov.

Sincerely,

Kaleen Cottingham
Director

Enclosures

