

## Amendment to Project Agreement

MS  
9/21/17

**Project Sponsor:** City of Aberdeen  
**Project Title:** Fry Creek Restoration - 30% Design

**Project Number:** 16-2030P  
**Amendment Number:** 3

**Amendment Type:**

Cost Change

**Amendment Description:**

The contract amount is being reduced by \$80,000 until such time a 2017-2019 capital budget is approved. The same amount that was reduced will be returned to this contract by amendment if a 2017-2019 capital budget is approved.

**Project Funding:**

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - CBS Projects	\$500,000.00	100.00%	\$420,000.00	100.00%
Project Sponsor	\$0.00	0.00%	\$0.00	0.00%
Total Project Cost	\$500,000.00	100%	\$420,000.00	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$0.00	0.00%	\$0.00	0.00%

**Agreement Terms**

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**State Of Washington**  
**Recreation and Conservation Office**

**City of Aberdeen**

BY:   
Kaleen Cottingham

TITLE: Director

DATE: 08-30-17

Pre-approved as to form:

BY: /S/  
Assistant Attorney General

AGENCY: City of Aberdeen

BY: Kris Koski



TITLE: City Engineer

DATE: 9-7-17

RECEIVED

SEP 21 2017