

Phase II  
Scoping  
~ # weeks (TBD)



WASHINGTON STATE  
Governor's Office of  
Regulatory Assistance

Last Updated: Monday, August 22, 2011

**"A" – Publish Notice of Intent for EIS (Public Notice and Federal Register)**

Who:	What:	When:	Status:	
USACE, Whatcom County and Ecology	Issue joint Notice of Intent (NEPA) and Determination of Significance (SEPA) as well as local "Special Public Notice." <ul style="list-style-type: none"> <li>○ Include details about formal NEPA/SEPA scoping process.</li> <li>○ Include timeframes, locations, contacts, etc.</li> </ul>	TBD	✓ On-track.	○

**"B" – Scoping: Project Description, Purpose & Need, Range Alternatives.**

Who:	What:	When:	Status:	
USACE, Whatcom County and Ecology	Public Scoping Period (60 days) (joint)	TBD	<ul style="list-style-type: none"> <li>✓ On-track.</li> <li>✓ Dates and durations of scoping process will be prepared by EIS contractor once selected.</li> </ul>	○
USACE, Whatcom County and Ecology	Public Scoping Meetings.			

**"C" – Regulatory Agencies**

Who:	What:	When:	Status:	
Regulatory Agencies, MAP Team	Participate in scoping process.	TBD	✓ On-track	○