

November 30, 2010

Shared from 11/16/2010 meeting:

The **purposes** of the MAP Team are to:

- Address environmental regulatory and permit issues specific to the GPT project.
- Participate in early project review, pre-application meetings, and interagency review and coordination.
- Provide regulatory and technical project comments according to a predictable schedule.
- Be a consistent presence during the course of the project to address environmental regulatory issues as they arise.

GROUND RULES

- Willingness to listen
- Distribute materials minimum of 1 week ahead (of meetings) – change to 2 weeks (Richard)
- Come to meetings prepared
- Don't divide and conquer
- Be open with relevant information
- Distribute and/or post relevant information (iPRMT site, e-mail) within 1 day

NEXT STEPS

Pre-application Process – informal

- Draft JARPA (skeleton JARPA)
- Environmental Information Document (EID) or 'compendium' of studies
- Available project information

JARPA Process – formal

- Details of preferred project alternative
 - Preferred Alternative – let group react
 - 1996 Alternative
 - New/moved Alignment
- Information needed
 - Alignments, project footprint, drawings, number of pilings, construction materials, installation methods, 60-70 percent design
 - Sufficient detail for public notice
- Joint Public Notice – Corps & Ecology

SEPA Process – formal

- County lead for Supplemental EIS/DS
- Link with Corps Scoping process

November 30, 2010

- County act as cooperating agency

ACTION ITEMS

- Draft notes will be distributed to the group (within a week) – Jane Dewell
- Website for information sharing will be developed – Scott Boettcher
- January 11 meeting – define agenda ASAP (agencies need to know who to bring), determine whether draft JARPA will be ready, determine what studies/content will be ready for review by 12/20 – Jane Dewell
- Provide applicant with examples of draft JARPA and checklist – Randel Perry
- Provide applicant with list of potential Tribal Governments and contacts – Randel Perry

PARKING LOT

- Settlement agreement and regulatory process – need to discuss how these work together