## INVOICE

Lewis County Community Development on behalf of the Chehalis River Basin Flood Authority 2025 NE Kresky Avenue CHEHALIS WA 98532 360 740-1232

Catastrophic Flood Relief # 15-1475



2022-12 12/31/2022

Description  Lead Agency Staff	Svc.	Invoice Amount \$400.72		#6,826.99		Previously Invoiced \$6,426.27		% Complete 34.4%
	Dec-22							
	Dec-22	\$	-	\$	11.80	\$	11.80	1.13%
Consulting/Facilitation SBGH	Dec-22	\$	14,924.00	\$	127,707.60	\$	112,783.60	75.2%
Gage Relocation WEST Consultants	Dec-22	\$	-	\$	18,672.20	\$	18,672.20	100.00%
WEST Webcam Relocation WEST Consultants	Dec-22	\$	-	\$	-	\$	-	0%
China Creek Gage WEST Consultants	Dec-22	\$	-	\$	35,000.00	\$	35,000.00	100.00%
Basin Gage Plan Update WEST Consultants	Dec-22	\$	-	\$	37,500.00	\$	37,500.00	50.00%
Webcam Relocation to Aberdeen WEST Consultants	Dec-22	\$	-	\$	3,952.35	\$	3,952.35	100.00%
	Consulting/Facilitation SBGH  Gage Relocation WEST Consultants  WEST Webcam Relocation WEST Consultants  China Creek Gage WEST Consultants  Basin Gage Plan Update WEST Consultants  Webcam Relocation to Aberdeen	Consulting/Facilitation SBGH  Dec-22  Gage Relocation WEST Consultants  Dec-22  WEST Webcam Relocation WEST Consultants  Dec-22  China Creek Gage WEST Consultants  Dec-22  Basin Gage Plan Update WEST Consultants  Dec-22  Webcam Relocation to Aberdeen	Consulting/Facilitation SBGH  Dec-22 \$  Gage Relocation WEST Consultants  Dec-22 \$  WEST Webcam Relocation WEST Consultants  Dec-22 \$  China Creek Gage WEST Consultants  Dec-22 \$  Basin Gage Plan Update WEST Consultants  Dec-22 \$  Webcam Relocation to Aberdeen	Dec-22 \$ -  Consulting/Facilitation SBGH Dec-22 \$ 14,924.00  Gage Relocation WEST Consultants Dec-22 \$ -  WEST Webcam Relocation WEST Consultants Dec-22 \$ -  China Creek Gage WEST Consultants Dec-22 \$ -  Basin Gage Plan Update WEST Consultants Dec-22 \$ -  Webcam Relocation to Aberdeen	Dec-22 \$ - \$  Consulting/Facilitation SBGH  Dec-22 \$ 14,924.00  Gage Relocation WEST Consultants  Dec-22 \$ -   WEST Webcam Relocation WEST Consultants  Dec-22 \$ -   Webcam Relocation to Aberdeen	Dec-22	Dec-22   \$ -   \$   11.80   \$	Dec-22

\$326,057.84

\$15,324.72

\$229,670.94

\$214,346.22

Note: Budget line, task, and previously invoiced amounts include 10/1/21 through the current report month