INVOICE

Lewis County Community Development on behalf of the Chehalis River Basin Flood Authority 2025 NE Kresky Avenue CHEHALIS WA 98532 360 740-1232

Catastrophic Flood Relief # 15-1475

LEWIS COUNTY

Washington's First County

est. 1843

2023-05 05/31/2023

	Dates of	Invoice		Previously	
Description	Svc.	Amount	Task Amount	Invoiced	% Complete
Lead Agency Staff	May-23	\$1,552.58	\$10,609.38	\$9,056.80	53.5%
	May-23	\$ -	\$ 11.80	\$ 11.80	1.13%
Consulting/Facilitation SBGH	May-23	\$ 17,978.74	\$ 209,646.87	\$ 191,668.13	91.2%
Gage Relocation WEST Consultants	May-23	\$ -	\$ 18,672.20	\$ 18,672.20	100.00%
WEST Webcam Relocation WEST Consultants	May-23	\$ -	\$ -	\$ -	0%
China Creek Gage WEST Consultants	May-23	\$ -	\$ 35,000.00	\$ 35,000.00	100.00%
Basin Gage Plan Update WEST Consultants	May-23	\$ -	\$ 46,875.00	\$ 46,875.00	62.50%
Webcam Relocation to Aberdeen WEST Consultants	May-23	\$ -	\$ 3,952.35	\$ 3,952.35	100.00%
	Consulting/Facilitation SBGH Gage Relocation WEST Consultants WEST Webcam Relocation WEST Consultants China Creek Gage WEST Consultants Basin Gage Plan Update WEST Consultants	Description Svc. Lead Agency Staff May-23 May-23 May-23 Consulting/Facilitation SBGH May-23 Gage Relocation WEST Consultants May-23 WEST Webcam Relocation WEST Consultants May-23 China Creek Gage WEST Consultants May-23 Basin Gage Plan Update WEST Consultants May-23 Webcam Relocation to Aberdeen May-23	Description Svc. Amount Lead Agency Staff May-23 \$1,552.58 May-23 \$ - Consulting/Facilitation SBGH May-23 \$ 17,978.74 Gage Relocation WEST Consultants May-23 \$ - WEST Webcam Relocation WEST Consultants May-23 \$ - China Creek Gage WEST Consultants May-23 \$ - Basin Gage Plan Update WEST Consultants May-23 \$ - Webcam Relocation to Aberdeen Way-23 \$ -	Description Svc. Amount Task Amount Lead Agency Staff May-23 \$1,552.58 \$10,609.38 May-23 \$ - \$11.80 Consulting/Facilitation SBGH May-23 \$ 17,978.74 Gage Relocation WEST Consultants May-23 \$ - WEST Webcam Relocation WEST Consultants May-23 \$ - China Creek Gage WEST Consultants May-23 \$ - Basin Gage Plan Update WEST Consultants May-23 \$ - Webcam Relocation to Aberdeen \$ 3,952.35	Description Svc. Amount Task Amount Invoiced Lead Agency Staff May-23 \$1,552.58 \$10,609.38 \$9,056.80 May-23 \$ - \$11.80 \$11.80 Consulting/Facilitation SBGH May-23 \$17,978.74 \$209,646.87 \$191,668.13 Gage Relocation WEST Consultants May-23 \$ - \$18,672.20 \$18,672.20 WEST Webcam Relocation WEST Consultants May-23 \$ - \$ - \$ - China Creek Gage WEST Consultants May-23 \$ - \$35,000.00 \$35,000.00 Basin Gage Plan Update WEST Consultants May-23 \$ - \$46,875.00 \$46,875.00 Webcam Relocation to Aberdeen \$3,952.35 \$3,952.35 \$3,952.35

\$386,057.84

\$19,531.32

\$324,767.60

\$305,236.28

Note: Budget line, task, and previously invoiced amounts include 10/1/21 through the current report month