

Chehalis Basin Board - 2017-2019 Biennium Road Map (DRAFT)

	2017		2018				2019	
	Q1: Jul-Sep	Q2: Oct-Dec	Q3: Jan-Mar	Q4: Apr-Jun	Q5: Jul-Sep	Q6: Oct-Dec	Q7: Jan-Mar	Q8: Apr-Jun
Office of Chehalis Basin and Board Administration								
Review top candidates for OCB Director position and provide input to Director Bellon								
Finalize Board policies, procedures, and guiding principles								
Recommend changes to 2017-2019 budget								
Provide input to OCB Director on hiring OCB staff								
Provide guidance to Ecology for development of 2019-2021 biennium budget request, including proposed projects lists								
Approve 2019-2021 budget recommendations to Governor								
Aquatic Species Restoration Plan								
Decide on additional science support to develop ASRP and ecological corridor								
Provide input on ASRP vision, goals, intital strategies, and cost estimates (Phase 1: ASRP summary document)								
Provide input on landowner outreach								
Provide input on implementation of early action reach projects								
Provide input on draft of ASRP								
Provide input on full draft of ASRP								
Dam/Airport Levee								
Provide input to Lewis County Flood Control Zone District regarding proposed project and objectives								
Provide input to Ecology and USACE on EIS purpose and need and alternatives prior to scoping								
Provide input on potential additional alternatives pending the outcomes of scoping								
Provide input on approach and principles for developing fish and wildlife mitigation strategy								
Provide input on EIS public outreach								
Provide input on EIS preliminary findings (impacts and mitigation) for consideration								
Provide comments on the Draft EIS								
Provide input on preferred alternative for evaluation in the Final EIS, and to support ESA and Section 106 consultations								
Restorative Flood Protection								
Provide input on landowner and community outreach strategy								
Provide input on conceptual level design findings and upland land use strategy								
Provide input on findings of RFP analyses								

Chehalis Basin Board - 2017-2019 Biennium Road Map (DRAFT)

	2017		2018				2019	
	Q1: Jul-Sep	Q2: Oct-Dec	Q3: Jan-Mar	Q4: Apr-Jun	Q5: Jul-Sep	Q6: Oct-Dec	Q7: Jan-Mar	Q8: Apr-Jun
<b>Floodplain Management/Floodproofing/Local Flood Projects/Land Use</b>								
Confirm scope of work for water use, water rights and water management evaluation								
Provide input DNR work plan and study design to analyze forestry and hydrology concerns in the Chehalis Basin								
Decide on draft floodproofing program objectives and work plan								
Decide on additional analyses for land use management								
Decide on guidance to Flood Authority regarding process and principles for selection of local flood projects								
Decide on local flood damage reduction and floodproofing project lists developed by Flood Authority								
Approve recommended basin-wide floodproofing strategy								
Recommend improvements for land use management								
<b>Development of Long-Term Strategy</b>								
Define process for developing goals and objectives for reducing flood damage and restoring aquatic habitat								
Provide input on elements of overall 2017-2019 work plan								
Approve public engagement strategy								
Approve draft goals and objectives for reducing flood damage and restoring aquatic habitat								
Provide input on process to develop Comparative Economic Analysis, update to draft Economics Report, and social justice analysis								
Decide on principles for 'sequencing' implementation of habitat projects and flood damage reduction projects								
Decide on preliminary draft objectives, schedule and quantifiable measures for floodproofing and other work plan elements (excluding ASRP, RFP, and dam/ airport levee improvements)								
Decide on guidance for development and findings of draft long-term strategy assessment report								
Participate in public outreach, engagement, and public meetings for draft long-term strategy assessment								
Brief legislature on budget and next steps for implementing Chehalis Strategy								
Approve comprehensive Chehalis Basin Strategy including an implementation schedule and quantified measures for evaluating the success of implementation								