



DEPARTMENT OF
ECOLOGY
State of Washington

AMENDMENT NO. 1

TO

Contract NO. C2100076

BETWEEN THE

STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

WASHINGTON STATE UNIVERSITY, STORMWATER CENTER

PROJECT TITLE: Longevity of Bioretention Depths for Preventing Acute Toxicity from Urban
Stormwater Runoff

PURPOSE: To amend the Agreement between the state of Washington, Department of Ecology, hereinafter referred to as “ECOLOGY,” and Washington State University Stormwater Center, hereinafter referred to as “WSC” or “Contractor.”

IT IS MUTUALLY AGREED the Agreement is amended as follows:

- 1) The Period of Performance is amended to read as follows:

The expiration date is extended from March 30, 2022 to June 30, 2022.

- 2) The Scope of Work is amended to reflect new Target Dates as follows:

Deleted text is indicated with strike thru (~~sample~~) and new text is indicated with underlined (sample).

Deliverable 4.5: Progress Report 5: This will include analytical chemistry and the results of acute toxicity testing using coho salmon for the Event ending WY 8.

(\$41,758.50) Target Date: ~~September 2021~~ February 2022

Deliverable 4.6: Progress Report 6: This will include analytical chemistry and the results of acute toxicity testing using coho salmon for the Event ending WY 10.

(\$41,758.50) Target Date: ~~December 2021~~ April 2022

Deliverable 5.1: Draft fact sheet explaining results for stormwater managers, NPDES permit coordinators, and others involved in stormwater management.

(\$14,514.50) Target Date: ~~February 2022~~ April 2022

Deliverable 5.2: Two presentations to share findings with stormwater managers, including a presentation to the Stormwater Workgroup and one regional stormwater conference/workshop.

(\$14,514.50) Target Date: ~~March 2022~~ May 2022

Deliverable 5.3: Draft Final report using SAM template. The final report will include sublethal toxicity data for zebrafish from all previous events, as well as 6PPD-quinone concentrations from the end of WY 6, 8, 10.

(\$14,514.50) Target Date: ~~December 2021~~ April 2022

Deliverable 5.4: Final report

(\$14,516.50) Target Date: ~~March 2022~~ June 2022

All other terms and conditions of the original Agreement including any other amendments remain in full force and effect, except as expressly provided by this Amendment.

This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

This Amendment is effective on March 30, 2022.

IN WITNESS WHEREOF, the parties below, having read this Amendment in its entirety, including any attachments, do agree in each and every particular as indicated by their below signatures.

**State of Washington
Department of Ecology**

**Washington State University
StormWater Center**

By:

By:

Signature Date

Signature Date

Heather R. Bartlett

Print Name

Deputy Director

Title