



AMENDMENT NO. 2

TO

IAA NO. C2100050

BETWEEN THE

STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

WASHINGTON STATE UNIVERSITY

PROJECT TITLE: Developing and Refining Source Control Inspection Programs for Businesses

PURPOSE: To amend the Agreement between the state of Washington, Department of Ecology, hereinafter referred to as “ECOLOGY,” and the Washington State University (in Puyallup), hereinafter referred to as “WSU” or “CONTRACTOR.”

WHEREAS, budget is increased for deliverables 4.3 and 4.4.

IT IS MUTUALLY AGREED the Agreement is amended as follows:

- 1) The Scope of Work (Appendix A), deliverable section 4.3 and 4.4 is amended to read as follows: Deleted text is indicated with strike thru (~~sample~~) and new text is indicated with underlined (sample).

Deliverable 4.3: Implement ~~4-6~~ trainings sessions and capture video recordings

The training will be recorded to create training videos series for use by jurisdictions for staff inspection training. A training will be given at MuniCon 2023.

Cost = ~~\$15,900~~ 26,829 Target Date: ~~October 31, 2022~~ May 31, 2023

Deliverable 4.4: Final Training video and curriculum posted to the website.

~~The training video recording and editing budget was built on the assumption that these services are provided in-kind by King County. During the uncertainty of COVID-19, if King County is unable to provide these services the training video may need a budget amendment for additional funds with the approval of the SAM coordinator. Complete the training recordings and final editing for the online training modules, a draft and final set of questions need to be developed to test participant knowledge.~~

Cost = \$ ~~10,094~~ \$19,430 Target Date: ~~December 30, 2023~~ July 30, 2023

- 2) The Compensation section is amended to read as follows:

The total compensation is increased by \$20,265, from \$250,630 to \$270,895.

3) The Budget Detail by Task table in Appendix A is amended to read as follows:
 Deleted text is indicated with strike thru (~~sample~~) and new text is indicated with underlined (sample).

Task Description		Salaries	Benefits	Personal Services	Travel	Goods	Indirect	Total Task
Task 1	Project management	\$10,460	\$3,132	-	-	-	\$4,078	\$17,670
Task 2	Information search	\$2,664	\$798	\$20,000	\$300	-	\$1,039	\$24,801
Task 3	Online guidance manual	\$17,351	\$5,195	\$80,000	\$300	-	\$6,764	\$109,610
Task 4	Business inspection training	\$19,031	\$5,699	\$60,800 <u>19,977</u>	\$600 <u>888</u>	\$5,000	\$7,419	\$98,549 <u>118,814</u>
Total by object		\$49,506	\$14,824	\$160,800 <u>180,777</u>	\$1,200 <u>1,488</u>	\$5,000	\$19,300	\$250,630 <u>270,895</u>

All other terms and conditions of the original Agreement including any other amendments remain in full force and effect, except as expressly provided by this Amendment.

This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

This Amendment is effective on the Ecology signature date.

IN WITNESS WHEREOF, the parties below, having read this Amendment in its entirety, including any attachments, do agree in each and every particular as indicated by their below signatures.

**State of Washington
 Department of Ecology**

Washington State University

By:

By:

 Signature Date

 Signature Date

 Heather R. Bartlett

 Print Name

 Deputy Director

 Title