



DEPARTMENT OF
ECOLOGY
State of Washington

AMENDMENT NO. 1

TO

Contract NO. C2300003

BETWEEN THE

STATE OF WASHINGTON DEPARTMENT OF ECOLOGY

AND

CITY OF OLYMPIA

PROJECT TITLE: Evaluation of the long-term Bioretention Soil Infiltration Rate related to Vegetation, Maintenance, Soil Media and Geotechnical Site Parameters

PURPOSE: To amend the Agreement between the state of Washington, Department of Ecology, hereinafter referred to as “ECOLOGY,” and City of Olympia, hereinafter referred to as “CITY” or “Contractor.”

IT IS MUTUALLY AGREED the Agreement is amended as follows:

- 1) The Period of Performance is amended to read as follows:

The period of performance is extended from July 30, 2023 to January 31, 2024.

- 2) Agreement Management, section 23, is amended to read as follows:

The ECOLOGY Representative is:

Name: Chelsea Morris

Phone: (360) 764-0890

Email: chelsea.morris@ecy.wa.gov

The CITY OF OLYMPIA Representative is:

Name: Jesse Barham

Phone: (360) 753-8164

Email: jbarham@ci.olympia.wa.us

- 3) The Statement of Work, Appendix A, is amended to read as follows:

Task 1: Project Management

Deliverable 1.2: Target Dates: March 31, 2023, June 30, 2023, September 30, 2023, December 30, 2023 and March 31, 2024.

Deliverable 1.3: Target Date: January 6, 2023

Task 2: Study Design Communication, QAPP Update and Site Selection

Deliverable 2.1: Target Date: January 31, 2023

Deliverable 2.2: Target Date: February 24, 2023

Deliverable 2.3: Target Date: March 10, 2023

Deliverable 2.4: Target Date: February 24, 2023

Deliverable 2.5: Target Date: First Phase of Sites: March 10, 2023; and Second Phase of Sites: March 24, 2023

Task 3: Field Assessment, Data Collection and Analysis

Deliverable 3.1: Target Date: June 23, 2023

Deliverable 3.2: Target Date: June 23, 2023

Deliverable 3.3: Target Date: June 23, 2023

Task 4: Summary Analysis and Report

Deliverable 4.1: Target Date: August 2, 2023

Deliverable 4.2: Target Date: September 15, 2023

Deliverable 4.3: Target Date: October 17, 2023

Deliverable 4.4: Target Date: October 31, 2023

Task 5: Communication and Outreach

Deliverable 5.1: Target Date: November 15, 2023

Deliverable 5.2: Target Date: November 6, 2023

Deliverable 5.3: Target Date: To be determined in conjunction with local stormwater groups, January and February 2024

All other terms and conditions of the original Agreement including any other amendments remain in full force and effect, except as expressly provided by this Amendment.

This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

This Amendment is effective on the Ecology signature date.

IN WITNESS WHEREOF, the parties below, having read this Amendment in its entirety, including any attachments, do agree in each and every particular as indicated by their below signatures.

**State of Washington
Department of Ecology**

City of Olympia

By:

By:

Heather R. Barlett, Deputy Director Date

Steven J. Burney, City Manager Date

Approved as to Form only.
Assistant Attorney General