



SAM Quarter 1 June-October 2022 Report

Project Title: Stormwater Particle Size Distribution and Implications for BMP Effectiveness

Contract Agreement Number: C2200195

Organization: WA DNR

Project Manager: Erika Shaffer

Project Timeline: May 15, 2022, to November 1, 2023

Date this Form Completed: 11/9/2022

Brief Description of Achievements for Jun. 01-Sept. 30, 2022

Task 1: Project Administration and Management

Percent of Task Completed: 45%

- Deliverable:
- 1.1 Refined Project Schedule
 - 1.2 1st Status Report
 - 1.5 List of TAC members
 - 1.6 TAC meeting Agenda and Minutes

Description of Achievements:

Developed Refined Project Schedule. Developed quarterly status report for project - Coordinated and managed the project team in the successful completion of tasks defined in the scope of work - Prepared for and attended project checkin meetings with DNR - Prepared for and attended TAC meeting #1

Task 2: Literature Search and Synthesis of Literature

Percent of Task Completed: 50%

Deliverable(s): None

Description of Achievements:

Developing list of data sources. (D2.2) Conducting literature search and synthesizing literature. (D2.1) Began developing summary tables

Task 3: Summarize, Report, and Communicate Findings

Percent of Task Completed: 1%

Deliverable(s): None

Description of Achievements:

Began developing content for white paper. (D3.4)

Tasks/Milestones not achieved and why:



Potential Future Challenges to Performance (time delays, staff changes, etc.):

N/A

General Comments:

We are updating project schedule for Task 2. This will not affect the overall project schedule.
We believe we are approximately 30% completed with the overall project