



DEPARTMENT OF  
**ECOLOGY**  
State of Washington

**AMENDMENT NO. 1**

**To**

**IAA No. C1800172**

**INTERAGENCY AGREEMENT (IAA) BETWEEN  
THE STATE OF WASHINGTON, DEPARTMENT OF ECOLOGY AND  
KING COUNTY**

PURPOSE: To amend the Agreement between the state of Washington, Department of Ecology, hereinafter referred to as "ECOLOGY" and KING COUNTY, hereinafter referred to as "COUNTY," or "CONTRACTOR".

WHEREAS: This Agreement is undergoing an extension of the timeline to allow for completion of the work described in contract.

IT IS MUTUALLY AGREED the agreement is amended as follows:

- 1) The project end date is changed from December 1, 2020 to May 30, 2021.
- 2) Task 4 deliverable due dates are changed as shown:

Deliverable 4.3 target date is changed from ~~3/31/2020~~ to 11/18/2020

Deliverable 4.4 target date is changed from ~~7/31/2020~~ to 12/31/2020

Deliverable 4.5 target date is changed from ~~7/31/2020~~ to 5/30/2021

All other terms and conditions of the original Agreement including any Amendments remain in full force and effect, except as expressly provided by this Amendment.

This Amendment is signed by persons who represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

State of Washington, Department of Ecology  
IAA No. C1800172, Amendment 1  
King County

This Amendment is effective when executed by ECOLOGY.

IN WITNESS WHEREOF: the parties have executed this Amendment

**State of Washington  
Department of Ecology**

**King County**

By:

By:

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Date

\_\_\_\_\_  
Print Name: Vincent McGowan

\_\_\_\_\_  
Print Name: Josh Baldi

\_\_\_\_\_  
Title: Water Quality Program Manager

\_\_\_\_\_  
Title: Division Director, WLRD, DNRP

Approved as to form only:  
Office of Attorney General