

Updated 2024-2025 List								
TRI-SOVEREIGN PRIORITIES	2024				2025			
Major Reports/Studies & Legislation	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Bi-State Flow Study	Progress				Progress			
USGS Study	Progress				Progress			
Basin Study	Progress				Progress			
Pass OR Legislation	Progress				Progress			
ACOE Milton-Freewater Gen Investigation Study					Progress			
Draft & Complete WA and OR Legislative Report					Progress			
Community Engagement	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Improve Federal Agency Participation		Progress					Progress	Progress
Increased Engagement Across Caucus	Progress				Progress			
New & Updated Communication Materials (Website, handouts)	Progress				Progress			
Continue Small Group BAC-Tri-Sov Meetings			Progress				Progress	
Consider Restructure of Working Groups					Progress			
Increase County Engagement			Progress				Progress	Progress
Bi-State Co-Management	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Annual review of Tri -Sovereign MOU					Progress			
Implement Dev. Water Concept from RCW 90.90.120			Progress				Progress	
Stateline Basalt Aquifer Characterization			Progress		Progress			
Implementation of the 2050 Plan	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Develop Biennial Budget Project List			Progress		Progress			
Greater Awareness & Action During Drought						Progress		
Complete Phase 2 Elements Report				Progress	Progress			
Support Temporary Winter Water Agreement				Progress				Progress
Allocate Leftover Partnership Money				Progress				
Evaluate current Ecy tools (Metering Database etc)								
2050 Legislative Advocacy for Future Fed \$ Request					Progress			Progress
Fish Co-Manager Long-Term Planning for Streamflows						Progress		