Walla Walla Water 2050 Draft

Large Infrastructure Project Implementation



Congressional Action

Federal Partner Strategy

Draft Federal (USBR?) Authorization Legislation & Appraisal Studies

USBR Basin Study

Water Balance

- Supply
- Demand
- Modeling
- Proposed Solutions
- » Project X
- » Project Y
- » Project Z

WWW2050 Programmatic EIS

Integrated Water Resource Actions

- Fish Passage
- Floodplain
- Habitat
- Instream Water Supply
- » Project X
- » Project Y
- » Project Z

Implementation of Preferred Alternative, Part I

- Federal Entity Identified
- Development of Financial Strategy & Framework
- Contracting Framework
- Preferred Alternative Appraisal Study

Preferred Alternative

Congressional Action

Implementation of Preferred Alternative, Part II

- Feasibility Study
- Confirm Financial Strategy
- Contracts or Intent
- Commitment by Water Users
- Appropriations

Construction Phase

If Feasible

- Construction Appropriations
- Grants/Loans
- Construction of Large Infrastructure Project
- Phase I Instream
- Phase II Optional
 Groundwater &
 other water users

Goal Achieved

- Owner/Operator
- Deliver Water From New Facilities
- Operations & Maintenance
- Adaptive Management
- Monitor Instream
 Flow Benefits

Final Report Due Fall 2026

Approximately 2-5 yrs

Approximately 5-10 yrs

