

## WWW2050 Work Plan

January 2021

Action	Start Date	End Date	Who	Notes
Refine habitat and water quality strategies	1/6/2021	1/6/2021	Ecological Function WG	WG meeting
Refine current conditions and desired future conditions for EF Strategic Plan sections	1/20/2021	1/20/2021	Ecological Function Sub-Group	WG meeting
<ul style="list-style-type: none"> <li>Review strategy development process.</li> <li>Review and discuss strategy criteria.</li> <li>Decide on strategy criteria.</li> </ul>	1/27/2021	1/27/2021	SPAC	SPAC meeting
Review and refine implementation details for strategies: <ul style="list-style-type: none"> <li>Floodplain</li> <li>Fish Passage</li> <li>Water Quality</li> </ul>	Week of 2/1/2021	Week of 2/1/2021	Implementation WG	WG meeting  <i>Note: At certain times, may not need a meeting. May be more efficient to reach out to the individuals/entities who know the specifics of potential strategies.</i>
Review and refine implementation details for strategies: <ul style="list-style-type: none"> <li>Water conservation</li> <li>Monitoring and metering</li> <li>Education and outreach</li> </ul>	Week of 2/15/2021	Week of 2/15/2021	Implementation WG	WG meeting
Review, discuss, and come to preliminary decision on proposed list of strategies from WG: <ul style="list-style-type: none"> <li>Floodplain</li> <li>Fish Passage</li> <li>Water Quality</li> <li>Water conservation</li> <li>Monitoring and metering</li> <li>Education and outreach</li> </ul>	2/24/2021	2/24/2021	SPAC	SPAC meeting

Action	Start Date	End Date	Who	Notes
Distribute First Draft of Strategic Plan for SPAC review. Draft will include the following sections: <ul style="list-style-type: none"> <li>• Introduction</li> <li>• Watershed Overview</li> <li>• <a href="#">Floodplains Topic Area Draft</a></li> <li>• <a href="#">Streamflows Topic Area Draft</a></li> <li>• <a href="#">Groundwater Topic Area Draft</a></li> <li>• Water Supply Needs Topic Area Draft</li> <li>• Surface Water Quality Topic Area Draft</li> <li>• Habitat Topic Area Draft</li> </ul>	2/26/2021	2/26/2021	Consulting Team	Note that topic area drafts will be incorporated into the Current Conditions, Desired Future Conditions, Gap Identification, and Strategies sections. This will build on the draft of the <a href="#">Current Conditions</a> that was distributed in September 2020. The topic area drafts are based on content that is populated in the matrices. See links below. <ul style="list-style-type: none"> <li>• <a href="#">Floodplains matrix available here.</a></li> <li>• <a href="#">Streamflows matrix available here.</a></li> <li>• <a href="#">Groundwater matrix available here.</a></li> <li>• <a href="#">Water supply needs matrix available here.</a></li> <li>• <a href="#">Surface water quality matrix available here.</a></li> <li>• <a href="#">Habitat matrix available here.</a></li> </ul>
Review First Draft of Strategic Plan	3/1/2021	3/19/2021	SPAC	
Review and refine implementation details for strategies: <ul style="list-style-type: none"> <li>• Streamflow improvement</li> <li>• Groundwater</li> <li>• Other (policy &amp; regulatory)</li> </ul>	Week of 3/1/2021	Week of 3/1/2021	Implementation WG	WG meeting
<b>Conduct multi-criteria analysis.</b>	Week of 3/15/2021	Week of 3/15/2021	Implementation WG	WG meeting
<ul style="list-style-type: none"> <li>• Review complete list of strategies.</li> <li>• Discuss results of multi-criteria analysis.</li> </ul>	3/24/2021	3/24/2021	SPAC	SPAC meeting
Further refinement and discussion of all strategies	Week of 3/29/2021	Week of 4/26/2021	Implementation WG	WG meetings, small group discussions, and 1-on-1s scheduled as needed to finalize package of strategies.

Action	Start Date	End Date	Who	Notes
<ul style="list-style-type: none"> <li>Review and discuss complete package of strategies</li> <li><b>Approval of complete strategies list.</b></li> </ul>	4/28/2021	4/28/2021	SPAC	SPAC meeting
Distribute Second Draft of Strategic Plan, incorporating all topic area drafts and approved list of strategies.	4/30/2021	4/30/2021	Consulting Team	
Review Second Draft of Strategic Plan	5/3/2021	5/21/2021	SPAC	
Incorporate edits into Final Plan	5/25/2021	6/25/2021	Consulting Team	
Submit Final Plan to Ecology	6/25/2021	6/25/2021	Consulting Team	