

## DRAFT Proposed Timeline and Key Decisions for Watershed Restoration and Enhancement Committees

January, 2019	February, 2019	March, 2019	April, 2019	May/June, 2019	
<p><b>Presentations</b> Hydrogeology OR instream flow</p> <p><b>Discussions</b> Operating principles Collaboration/structure</p>	<p><b>Actions</b> DECISION on operating principles</p> <p><b>Presentations</b> Hydrogeology OR instream flow</p>	<p><b>Presentations</b> County and city planning WR/As 1 &amp; 11 best practices (webinar)</p> <p><b>Discussions</b> Planning and growth projections Subbasin delineation</p> <p style="text-align: center;">ExOfficio recommendations Establish technical workgroup</p>	<p><b>Actions</b> <i>as needed</i></p> <p><b>Presentations</b> What is consumptive use Growth projections</p> <p><b>Discussions</b> Planning and growth projections Subbasin delineation</p>	<p><b>Actions</b> DECISION on growth projection scenarios DECISION on initial subbasin delineation</p> <p><b>Presentations</b> Water for water and nonwater projects (webinar) Projected growth maps Intro to Net Ecological Benefit (NEB)</p> <p><b>Discussions</b> Consumptive use options</p>	
<p style="text-align: center;">←</p>	<p style="text-align: center;">→</p>				
3rd Quarter, 2019	4th Quarter, 2019	1st Quarter, 2020	2nd Qtr, 2020		
<p><b>Actions</b> DECISION on consumptive use scenarios DECISION on consumptive use calculations</p> <p><b>Presentations</b> Consumptive use calculations Climate change impacts Visit example project sites Net Ecological Benefit (NEB) in depth</p> <p><b>Discussions</b> Subbasins Additional policy consideration†</p>	<p><b>Actions</b> Project list selection Develop and approve plan outline</p> <p><b>Presentations</b> Peer-to-peer watershed workshop Visit final project sites</p> <p><b>Discussions</b> Subbasins Additional policy consideration† Project list development Plan review and approval process by local jurisdiction*</p> <p>Adaptive management Climate change</p>	<p><b>Actions</b> DECISION on changes to subbasin delineation <i>as needed</i> DECISION to include additional policy considerations in plan†</p> <p>Draft plan Project list selection Coordinate inter-watershed projects</p> <p><b>Discussions</b> Adaptive management and climate change Technical considerations</p>	<p><b>Actions</b> DECISION on final project list</p> <p><b>Presentations</b> <i>as needed</i></p> <p><b>Discussions</b> Draft plan Technical considerations</p>	<p><b>Notes</b></p> <ul style="list-style-type: none"> <li>• Approval of meeting summary at each meeting.</li> <li>• All dates are tentative and proposed. Timelines will shift depending on Committee needs. Ecology will identify deadlines for each decision to stay on timeline for approval.</li> <li>• Additional decisions may occur. Ecology will provide sufficient notice prior to bringing decisions to the Committee and for any changes in the overall timeline.</li> <li>• This timeline proposes early plan approval by committee in order to allow the maximum time for local review and approval. Timeline will shift depending on Committee needs.</li> </ul>	
3rd Qtr, 2020	4th Qtr, 2020	1st Qtr, 2021	2nd Qtr, 2021		
<p><b>Actions</b> DRAFT plan refinement</p> <p><b>Presentations</b> <i>as needed</i></p> <p><b>Discussions</b> Draft plan</p>	<p><b>Actions</b> DECISION on final plan Send final plan for local approval*</p>	<p><b>Actions</b> SEPA review FINALIZE plan SUBMIT final plan to Ecology NEB determination</p>	<p style="text-align: center;">Adoption of Plan by Ecology**</p>	<p>*not required **if meets NEB † e.g. changes to instream flow rule, well use limits, building permit fees.</p>	