

## DRAFT and Proposed Timeline and Key Decisions for WRIA 15 Watershed Restoration and Enhancement Committee

<b>September, 2019</b>	<p><b>Actions</b> <i>as needed</i></p> <p><b>Presentations</b> Net Ecological Benefit (NEB) in depth Consumptive use calculations</p> <p><b>Discussions</b> Plan outline Other considerations/actions for the plan Consumptive use Project identification approach</p>	<b>2nd Qtr, 2020</b>	<p><b>Actions</b> AGREEMENT final project list AGREEMENT NEB evaluation AGREEMENT approach to adaptive management</p> <p><b>Presentations</b> <i>as needed</i></p> <p><b>Discussions</b> Draft plan NEB evaluation approach and findings Adaptive management</p>
<b>October, 2019</b>	<p><b>Actions</b> AGREEMENT growth projections AGREEMENT consumptive use approach</p> <p><b>Presentations</b> Salmon recovery Streamflow restoration grant program Climate change</p> <p><b>Discussions</b> Consumptive use Project criteria Other considerations/actions for the plan</p>	<b>3rd Qtr, 2020</b>	<p><b>Actions</b> Draft plan refinement</p> <p><b>Presentations</b> <i>as needed</i></p> <p><b>Discussions</b> Draft plan</p>
<b>November, 2019</b>	<p><b>Actions</b> AGREEMENT consumptive use estimates Identify project criteria and projects</p> <p><b>Presentations</b> <i>as needed</i></p> <p><b>Discussions</b> Other considerations/actions for plan Adaptive management Subbasin delineation Final plan review and approval process Projects</p>	<b>4th Qtr, 2020</b>	<p><b>Actions</b> DECISION on final plan send plan for local review</p> <p><b>Presentations</b> <i>as needed</i></p> <p><b>Discussions</b> <i>as needed</i></p>
<b>1st Qtr, 2020</b>	<p><b>Actions</b> AGREEMENT changes to subbasin delineation <i>as needed</i> AGREEMENT additional considerations in plan AGREEMENT project identification and selection</p> <p><b>Presentations</b> <i>as needed</i></p> <p><b>Discussions</b> Other considerations Adaptive management NEB evaluation</p>	<b>1st Qtr, 2021</b>	<p><b>Actions</b> SEPA review completed Finalize plan Submit plan to Ecology</p> <p><b>Presentations</b> <i>as needed</i></p> <p><b>Discussions</b> <i>as needed</i></p>
<b>2nd Qtr, 2021</b>	<p><b>Actions</b> Final NEB determination by Ecology Adoption of plan by Ecology OR Rulemaking begins</p>		

### Notes

- All dates are tentative and proposed. Timelines will shift depending on Committee needs. Ecology will identify deadlines for each decision to stay on timeline for approval.
- Additional decisions may occur. Ecology will provide sufficient notice prior to bringing decisions to the Committee and for any changes in the overall timeline.

\*This timeline proposes early plan approval by committee in order to allow the maximum time for local review and approval. Timeline will shift depending on Committee needs.