



WASHINGTON STATE  
**Governor's Office of  
Regulatory Assistance**

**Agenda**

**Gateway Pacific Terminal, Multi-agency Permit (MAP) Team  
MAP Team Meeting**

Thursday, March 17, 9 a.m. to 1 p.m.

<b>Meeting Locations</b>	Ecology Offices, link via video conference: <ul style="list-style-type: none"><li>• Bellingham - Field Office (Groucho Room)</li><li>• Bellevue - Northwest Regional Office (Room 2A)</li><li>• Lacey - Headquarters/Southwest Regional Office (Room R3A-19)</li></ul>
<b>Meeting Purpose</b>	Review and discuss project details. Complete project's regulatory process diagram and schedule. Complete the guidelines for the MAP Team's process.
<b>Attendance</b>	MAP Team

<b>Time</b>	<b>Topic</b>	<b>Facilitator</b>
9:00 – 9:15 am	Introductions	Jane
9:15 – 11:15 am	Discussion of Project Details: Brain Storm Issues, Organize and Discuss, Identify Gaps, Develop Agendas for Next Meetings	Jane
11:15 – 11:30 am	Break	
11:30 – 12:15 pm	Review and Discuss: Regulatory Process Diagram, Milestones, and Schedule	Scott
12:15 – 12:45 pm	Finalize MAP Team Documents: Agreement, Work Plan, Communication Plan	Jane
12:45 – 1:00 pm	Next Meetings Action Items and Assignments	Jane



WASHINGTON STATE  
**Governor's Office of  
Regulatory Assistance**

Reference materials available on GPT MAP Team Website:

Project Documents (posted 2/28/2011):

1. Pacific International Terminals, Inc. Property, Wetland Delineation Report (2008)
2. Gateway Pacific Terminal Project JARPA (2011)
3. Gateway Pacific Terminal Project Information Document (2011)
4. Gateway Pacific Terminal Preliminary Conceptual Compensatory Mitigation Plan (2011)

Regulatory Process Diagram, Milestones and Schedule (latest version posted 3/4/2011)

MAP Team Standard Operating Procedures (latest version posted 3/11/2011)