

Report Review Schedule

**Gateway Pacific Terminal
Multi-agency Permit Team**

Report Topic	PIT Report Title	Date Anticipated	Date Issued
PROJECT INFORMATION			
Project Information	Project Information Document		2/28/2011
	Revised Project Information Document		3/15/2012
Air Quality	Air Quality Technical Report (2012)		2/5/2013
Noise Impact (land)	Environmental Noise Technical Report (2012)		8/15/2012
Stormwater Management	(Stormwater Information Report)	3rd Q 2013	
Traffic	Engineered Traffic Study		3/15/2012
	Engineered Traffic Study - Revision 1 (2012)		9/1/2012
	(Final study)	TBD	
Vessel Traffic Analysis	Scope of Work - GPT Vessel Traffic and Risk Assessment Study		4/26/2012
	(Vessel Traffic and Risk Assessment Study)	4th Q 2013	
MARINE BASELINE			
Geotechnical - Marine	(Marine Geotechnical Analysis Report)	TBD	
Hydrography (Marine Wave and Current)	(2013 Metocean Technical Report)	2nd Q 2013	
Marine Biota/Habitat Characterization	Draft Marine Biota Baseline Monitoring Plan		5/20/2011
	Response to Comments on Marine Biology Baseline Monitoring Plan		7/14/2011
	2011 Marine Biology Baseline Monitoring Plan		7/14/2011
	2012 Marine Biology Baseline Inventory		6/15/2012
Marine - Herring Behavior	2013 and 2014 Herring Behavior Study Plan		2/28/2013
	(2013 Herring Behavior Report)	4th Q 2013	
	(2014 Herring Behavior Report)	4th Q 2014	
Marine Sediment, Tissue, and Water Quality	2011 Sediment Implementation Work Plan		6/12/2011
	2011 Baseline Sediment Sampling Report		6/15/2012
	(Sediment Design Plan)	2nd Q 2013	
	(2013 Sediment Sampling Report)	4th Q 2013	
	2013 Bioassay Study Plan		2/28/2013
	(2013 Bioassay Report)	4th Q 2013	

Report Review Schedule

Gateway Pacific Terminal Multi-agency Permit Team

LANDSIDE BASELINE		
Avian Habitats and Presence	2012 Avian Baseline Inventory Report	6/15/2012
	(Final Report)	TBD
Biological Evaluation	(Rare Plant Survey)	2nd Q 2013
	(Fish and Wildlife Survey Results)	2nd Q 2013
Geotechnical - Upland	(Geotechnical Analysis Report)	TBD
Hydrology (land)	2011 Hydrologic and Hydrogeologic Investigation Report	6/15/2012
	(2012 Hydrologic and Hydrogeologic Investigation)	2nd Q 2013
Streams and Fish	Salmonid Spawner Survey Work Plan (for Stream 1)	10/13/2011
	2012 Freshwater Streams Baseline Inventory Report	6/15/2012
Wetlands and Streams	Wetland Determination and Delineation, PIT Property (2008)	2/22/2008
	Preliminary Conceptual Compensatory Mitigation Plan	2/28/2011
	Wetland Identification and Delineation - Parcel 14 (2011)	9/26/2011
	Preliminary Conceptual Compensatory Mitigation Plan - Revision 1 (2012)	3/12/2012
	(Wetland Determination & Delineation - Parcel 15)	2nd Q 2013
	(Final Plan)	TBD
USACE CONSULTATION		
Biological Assessment	(Draft Biological Assessment)	NA
Cultural Resources	(Section 106 Report)	NA

Update: Thursday, August 22, 2013
 Website: GPT MAP Team website:
http://www.ezview.wa.gov/pr/site/alias__1357/tools/27378/tools.aspx