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A. Decisions on requests for modifications to a project budget or scope of work that are (1) within 

budget, (2) within the general schedule, (3) time-sensitive, and (4) generally conform to common 
notions of “flood hazard reduction” can be made by the Chair and Vice-Chair of the Flood Authority 
(FA) between regular meetings of the FA.  Any decisions made by the Chair and Vice-Chair should be 
reported at the next FA regular meeting.  

 
B. Decisions on requests for changes in a project budget or scope of work that do not meet any of the 

above should come before the FA. 
 
 


