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Meeting Notes 

Multi-agency Permit (MAP) Team 

Gateway Pacific Terminal (GPT) Project 

Whatcom County and Ecology Meeting 
July 5, 2011 

Please send corrections, edits, or additions to Jane.Dewell@ora.wa.gov  

Location Bellingham Field Office, 1440 - 10
th
 Street, Suite 102, Bellingham, WA  

Purpose For Ecology and County officials to discuss SEPA co-lead issues  

Introduction 

This meeting included Tyler Schroeder, Sam Ryan, and Royce Buckingham, Whatcom County Planning 

& Development; Alice Kelly, Dick Grout, and Jeannie Summerhays, Department of Ecology (Ecology); 

and Jane Dewell, Office of Regulatory Assistance (ORA). On the phone were Laura Watson and Brenden 

McFarland, Ecology; and Faith Lumsden, ORA. The meeting was called to discuss details of State 

Environmental Policy Act (SEPA) and co-lead status relative to the Gateway Pacific Terminal (GPT) 

project. 

Key Points 

The County and Ecology discussed entering into a co-lead agreement regarding the SEPA environmental 

impact statement (EIS) for the GPT project. If Ecology agrees to be co-lead, the County would become 

nominal lead, responsible for administrative tasks. Both agencies would share responsibility for the 

overall document. Ecology would focus on regional and statewide elements of the EIS. The two agencies 

would need to define roles for different aspects of the EIS through a memorandum of understanding 

(MOU). Other agencies that Ecology would plan to bring in for EIS expertise, in addition to those that are 

on the GPT multi-agency permit (MAP) team (WA Department of Fish and Wildlife, WA Department of 

Natural Resources), include WA Department of Archeology and Historic Preservation, WA Department 

of Transportation, and WA Department of Health. 

Since the Corps and County are co-leads on the NEPA/SEPA EIS, all three agencies would be involved. 

The request for proposal (RFP) needs to meet all three agencies requirements. The MOU would reflect 

the three-way coordination and cooperation. 

The MAP team for the project includes cost-reimbursement from the company for state agencies. If 

needed, the County could be included in cost-reimbursement contract to cover additional effort needed for 

co-lead and coordination among the three agencies. 

Action Items 
 Ecology – make final decision whether to be SEPA co-lead with Whatcom County. 

 If decision is ‘yes’ on co-lead: 

o County and Ecology – revise RFP and work on MOU with Corps. 

o County and ORA– work on cost-reimbursement contract.  

mailto:Jane.Dewell@ora.wa.gov

