

Phase II
Scoping
~ 12 weeks



WASHINGTON STATE
Governor's Office of
Regulatory Assistance

Last Updated: Monday, May 16, 2011

"A" – Publish Notice of Intent for EIS (Public Notice and Federal Register)

Who:	What:	When:	Status:	
USACE, Whatcom County	Issue joint Notice of Intent (NEPA) and Determination of Significance (SEPA) as well as local "Special Public Notice." <ul style="list-style-type: none"> ○ Include details about formal NEPA/SEPA scoping process. ○ Include timeframes, locations, contacts, etc. 	TBD	✓ On-track.	○

"B" – Scoping: Project Description, Purpose & Need, Range Alternatives.

Who:	What:	When:	Status:	
USACE, Whatcom County	Public Scoping Period (60 days) (joint)	TBD	✓ On-track. ✓ Dates and durations of scoping process will be prepared by EIS contractor once selected.	○
USACE, Whatcom County	Public Scoping Meetings.			

"C" – Regulatory Agencies

Who:	What:	When:	Status:	
Regulatory Agencies, MAP Team	Participate in scoping process.	TBD	✓ On-track	○