

Spencer Easton

To: Bruce Mackey
Subject: RE: Chehalis Update

From: David Curtis [<mailto:dcurtis@westconsultants.com>]

Sent: Tuesday, May 10, 2011 4:03 PM

To: Bruce Mackey

Cc: Ann Root

Subject: Chehalis Update

During the past month we have:

1. Installed the rain/temperature/stream gage on the West Fork of the Satsop
2. Lewis County signed the GOES satellite agreement,
3. Negotiated a procedure to obtain Skookumchuck Reservoir water level data directly from Transalta via an Internet link which freed up one rain/temperature/stream gage to install elsewhere. We are investigating potential stream gage locations.
4. Continued negotiations/coordination to determine the appropriate legal entity to sign site access permits with Weyco and Washington DNR.
5. Provided maintenance cost estimates for field equipment and the web page.

Right now, the critical path to project completion is obtaining the site access permits to do the final gage installations.

If you have any questions, don't hesitate to contact me directly.

David C. Curtis, Ph.D.
Vice-President, Northern CA
WEST Consultants
101 Parkshore Drive
Folsom, CA 95630

Email: dcurtis@westconsultants.com

web: www.westconsultants.com

Cell: 916-932-6870

Tel: 916-932-7402

Direct: 916-932 7403

Fax: 916-932-7408