
Washington BusinessHub

BizHub Business.wa.gov



"the consolidated technology services agency -RCW 43.105.006"



BizHub Team

Elizabeth Wheat, Project Director

Rhonda Polidori, Product Owner

Mark Bailey, Product Engineer

Alexia Salone, QA Engineer


Intern(s)



Making Progress









Work Underway....

Reviewing documents: business owner feedback and usability test documents and more...

- Current BizHub UX test October 2015
- Implemented recommendations, produced prototype (v2)
- Tested v2 January 2016
- Superior UX test results over v1
- Pivoting to deploy v2 in design and development now



Work Underway....

Original Small Business Guide content used and migrated to v2

- Continue to use change management process, for now
- API will convert ORIA content to BizHub format
- Both SMG and BizHub content will be consistent!

Competitive analysis

- Platform determined
- Menu structure --A/B testing to determine style users will tell us what they prefer

Web standards and UX feedback applied

- Navigation
- Page formatting
- Sense of place, link color, breadcrumbs, etc.



Work Underway....

Improved Search (SEO)

- Improve user experience based on user feedback
- Design more Google-like, relevant search results
- Help people find us easier!

Monthly Releases

- Regular iterative releases
- Track usage analytics
- Release v2 June 2016



What's Next?





Next...

Business Development Calendar Features and Contact Routing

- Working with Commerce on requirements
- Functionality assessment
- Design and development
- Prototype (summer 2016)
- Usability testing

Next Use-Case

- Work with steering committee to identify
 - Single sign on
 - Dashboard
 - Registration process
- Begin work to create prototype



v2 Sneak Peek

Under construction...





Questions?

