Town of Yacolt: Updated Project Schedule for Facility Plan (10/21/11)

Phase 1: GSP/Facility Plan Development JULY 2011 - AUGUST SEPTEMBER OCTOBER NOVEMBER DECEMBER JANUARY 2012 FEBRUARY
1.1 Data Compilation/Review (Completed)
1.2 Population, Flow, Loading
Reevaluate
1.3 WW Treatment & Disposal/Reuse .
1.4 = Future Collection System Evaluation - T —
1.5 Implementation & Financing — —

1.6 Draft Facilities Plan
1.7 Project Management & QC Review

1.8 General Project Meetings (TBD)

Phase 2: Effluent Discharge Fieldwork

2.1 Prepare Sampling Program

2.2 Assist Town with Sampling & Monitoring

2.3 Hydrology/Groundwater Impacts (in Facility Plan)

Phase 3: Regulatory Approval & Adoption

Ecology & Health Department Coordination &

31 Final Meeting

3.2 Incorporate DOE and Health Comments
3.3 Environmental Review

34 Final Facilities Plan Development

3.5 Council Adoption

Phase 4: Programmatic Tasks

4.1 External Stakeholder Meetings (TBD)
4.2 Public Outreach

4.3 Land Acquisition Support

4.4 Financial Evaluation

4.5 Project Financing Support

Well Plan, Infiltration Trenches
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