D Task  |Task Name Duration  [Start Finish Predecessors | Qtr 3, 2020 [atr 4, 2020 latr 1, 2021 [atr 2, 2021 latr 3, 2021 [atr 4, 2021
a Mode Jul ‘ Aug Sep ‘ Oct ‘ Nov Dec ‘ Jan Feb ‘ Mar ‘ Apr ‘ May Jun ‘ Jul ‘ Aug Sep ‘ Oct
1 S o Submit VE Memo 0.2 wks Fri 7/24/20 Fri7/24/20 I_L
2 =N PS&E Development 179 days Wed 7/29/20 Mon 4/5/21 "4
3 = = Permit Level Design Submitted to County 5 wks Wed 7/29/20 Tue9/1/20 1
I| = Permit Level Design Submitted to County 0 days Tue9/1/20 Tue9/1/20 3 9/1
5 = = RCO & County Review - Permit Level Design 13 days Thu9/3/20 Mon 9/21/20 3
6 =N JARPA Drawing Development 12 wks Tue 9/22/20 Mon 12/14/2(5
7 = 90%Design Phase 53 days Tue 12/15/20 Thu 2/25/21 6 ﬁl
8 =N 90% Design Documents Submitted to County 0 days Thu2/25/21 Thu2/25/21 7 2/25
9 = Comments from County on 90% Level Design 2 wks Fri2/26/21 Thu3/11/21 8
10 < 100%/Bid Ready Documents Submitted to County 2 wks Tue 3/23/21 Mon 4/5/21 9,23
11 < Hydraulic Engineering 122 days Wed 9/2/20 Thu2/18/21 @ v
12 < Permit Level Hydraulic Engineering Review 2 wks Wed 9/2/20 Tue 9/15/20 3
13 = 90% Hydraulic Engineering Review 1wk Fri2/12/21 Thu2/18/21 8FF-5days [
14 < Hydraulic Engineering Technical Memo 2 wks Fri2/5/21 Thu 2/18/21 8FF-5 days (S
15 < Geotechnical Engineering 122 days Wed 9/2/20 Thu2/18/21 L vl
16 =N 60% Geotechnical Engineering Review 2 wks Wed 9/2/20 Tue9/15/20 3 %
17 = 90% Geotechnical Engineering Review 1wk Fri2/12/21 Thu2/18/21 8FF-5days [
18 =S Geotechnical Engineering Report 2 wks Fri2/5/21 Thu 2/18/21 8FF-5 days E—
19 < Environmental/Permitting Documentation 246 days Tue 9/22/20 Tue 8/31/21 v
20 = Finalize Environmental/Permitting Documents 10 wks Tue 9/22/20 Mon 11/30/2(C5
21 = Environmental/Permitting Documents Submitted 0 days Mon 11/30/2C Mon 11/30/2€20 <] 11/30
22 = Environmental/Permitting Document Review 4 mons Tue 12/1/20 Mon 3/22/21 20
23 < Environmental/Permitting Documents Approved 0 days Mon 3/22/21 Mon 3/22/21 22 %
24 = Environmental/Permitting Documents Approved 1day Tue 3/23/21 Tue3/23/21 22 )
25 b o Fish Work Window 56 days Tue 6/15/21 Tue 8/31/21
26 < Construction Phase 148 days Tue 4/6/21 Thu10/28/21
27 2 Project Advertisement 3 wks Tue 4/6/21 Mon 4/26/21 10,23
28 = Award/Contract Negotiation 2 wks Tue 4/27/21 Mon 5/10/21 27
29 = Contract Execution 0 days Mon 6/7/21 Mon 6/7/21 28FS+4 wks 6/7
30 = Girder Procurement 4 mons Tue 6/8/21  Mon 9/27/21 29 ﬁ
31 = Site Work/Mobiliation 40 days Tue 6/8/21 Mon 8/2/21 v¢ 9
32 = Mobilization 1day Tue 6/8/21 Tue6/8/21 29
33 '=|.‘> TESC Plan 5 days Wed 6/9/21 Tue6/15/21 32
34 = Install Erosion Control 3 days Wed 6/16/21 Fri6/18/21 33
35 < Clear & Grub 3 days Mon 6/21/21 Wed 6/23/21 34
36 = Channel Construction 28 days Thu 6/24/21 Mon 8/2/21
37 =N Roadway Demolition 1day Thu 6/24/21 Thu6/24/21 35
38 = Excavation Under Bridge 10 days Fri6/25/21 Thu7/8/21 37
39 =N Install West LWD 5 days Fri7/9/21 Thu7/15/21 38
40 = Shift Isolation Wall 2 days Fri7/16/21 Mon 7/19/21 39
41 =3 Install East LWD and plug exist culvert 5 days Tue 7/20/21 Mon 7/26/21 40
42 = Seeding and Mulching 5 days Tue 7/27/21 Mon 8/2/21 41
43 = Bridge Construction 85 days Thu 6/24/21 Wed 10/20/2: 9
44 = Pier 1 26 days Thu 6/24/21 Thu7/29/21 PE——
45 < Structure Excavation 4 days Thu 6/24/21 Tue6/29/21 35
46 < Pile Driving 5 days Wed 6/30/21 Tue 7/6/21 45
47 =3 Contruct Abutment Wall/Wingwall 10 days Wed 7/7/21 Tue 7/20/21 46
48 = Concrete Curing 5 days Wed 7/21/21 Tue 7/27/21 47
49 '=|.‘> Backfill 1day Wed 7/28/21 Wed 7/28/21 48 ll
50 = Install Bearing Pads 1day Thu7/29/21 Thu7/29/21 49 )
51 < Pier 2 26days  Wed 6/30/21 Wed 8/4/21
52 = Structure Excavation 4 days Wed 6/30/21 Mon 7/5/21 45
53 < Pile Driving 5 days Tue 7/6/21 Mon 7/12/21 52
54 < Contruct Abutment Wall/Wingwall 10 days Tue 7/13/21 Mon 7/26/21 53
55 < Concrete Curing 1day Tue 7/27/21 Tue7/27/21 54
56 = Backfill 5 days Wed 7/28/21 Tue 8/3/21 55 Ll
57 =S Install Bearing Pads 1day Wed 8/4/21 Wed 8/4/21 56 ¢
58 < SuperStructure 17 days Tue 9/28/21 Wed 10/20/2: t_'
59 < Install Girders 2 days Tue 9/28/21 Wed 9/29/21 57,30
60 = Install End Diaphragm 5 days Thu 9/30/21 Wed 10/6/21 59
61 = Intall Curbs and Railings 10 days Thu 10/7/21 Wed 10/20/2160
62 < Path Construction 15 days Thu 10/7/21 Wed 10/27/2: "
63 < Construct Parking stalls 10 days Thu 10/7/21 Wed 10/20/2160
64 = Construct Concrete Pads 5 days Thu 10/21/21 Wed 10/27/2163
65 = Construction Complete 1 day Thu 10/28/21 Thu 10/28/21 64,42,61
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